Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:

Periodic Progress Report

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. As Req Submission: Submission: Addressee Copies
D001 Draft | Final
Remarks: SFIL-NSM 5
A. Contractor may use its own format within the guidelines of this document AMSMC-PAE-D 1

specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”

paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All

attachments shall be referenced and included with the report.
B. These reports shall be submitted daily during site operations. All other tasks requiring

submission of this deliverable shall specify report frequency in the specific task order.

TOTAL: 0 6
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable Acquisition Document No. Specification Title:

No.
D001

Periodic Progress Report

Instructions for Preparation:
The report shall include:

a.

A cover sheet which includes the contractor’'s name and address, the contract number, the nomenclature of the
system or program, the date of the report, the period covered by the report, the title of the report, either the serial
number of the report or the Deliverable Number, the security classification, and the name of the issuing Government
activity.

Description of the progress made against milestones during the reporting period.

Results, positive or negative, obtained related to previously identified problem areas, with conclusions and
recommendations.

Any significant changes to the contractor’s organization or method of operation, to the project management network,
or to the milestone chart.

Problem areas affecting cost elements, with background and any recommendations for solutions beyond the scope of
the contract.

Problem areas affecting cost elements, with background and any recommendations for solutions beyond the scope of
the contract.

Cost curves showing actual and projected conditions throughout the contract.

Any cost incurred for the reporting period and total contractual expenditures as of reporting dates.

Person-hours expended for the reporting period and cumulatively for the contract.

Any trips and significant results.
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:
Conference Minutes

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. As Req Submission: Submission: Addressee Copies
D002 Draft | Final
Remarks: SFIL-NSM 5
A. Contractor may use its own format within the guidelines of this document AMSMC-PAE-D 1

specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”

paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All

attachments shall be referenced and included with the report.
B. The Government reserves the right to provide comments to this deliverable, and the

Contractor shall revise and resubmit the deliverable within 7 days after receipt of the

Government comments.

TOTAL: 0 6
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable Acquisition Document No. Specification Title:

No. Conference Minutes
D002

Instructions for Preparation:

The report shall include:

a. A cover sheet which includes the contractor's name and address, the contract number, the nomenclature of the
system or program, the date of the report, the period covered by the report, the title of the report, either the serial
number of the report or the Deliverable Number, the security classification, signature blocks, and the name of the
issuing Government activity.

b. Purpose and objectives of the conference.

c. Conference location.

d. A summary of the discussions, decisions, agreements, and directions of the conference.

e. Alist of attendees by name, rank or position, activities represented, and phone numbers as appropriate.

f. Copies of action item sheets for each action to be implemented as a result of the conference. Format of the action
item sheets shall be as specified by the conference chairman.

g.- An updated copy of the conference agenda reflecting the actual agenda for the conference as conducted.

h. The required elements of information specified by the conference chairman which are applicable to the type of

conference conducted and other data and information as mutually agreed between the contractor and the procuring
activity.
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:
Inventory Control and Property Accountability Record

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. Semi- Submission: Submission: Addressee Copies
D003 Annual 90 DAA 270 DAA Draft | Final
Remarks: SFIL-NSM 2
A. Each time new equipment is acquired, the record shall be updated to maintain a AMSMC-PAE-D 1

current record of all Government furnished and Contractor acquired equipment.
B. Contractor may use its own format within the guidelines of this document

specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”

paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All

attachments shall be referenced and included with the report.
C. This record shall provide information on both Government furnished and Contractor

acquired equipment.
D. This record is to provide an inventory control record of system/equipment hardware

end items, including ancillary, test, checkout, alignment, and calibration and

maintenance equipment required for operations.

TOTAL: 0 3
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable Acquisition Document No.
No.

D003

Specification Title:
Inventory Control and Property Accountability Record

Instructions for Preparation:
The report shall include:

a. This report shall cover all GFM and Contractor acquired equipment in inventory. The items shall be ordered first by
contract number, by Contract Line Item Number (CLIN) within each contract number, GFM line item, then NSN (if

applicable)

b. Each item entry shall contain the following information:

Contract number
CLIN
NSN (if applicable)

Part number (if applicable)
Actual replacement percentage

Quantity on hand
Unit price
Authorized stock level

Quantity excess to authorized stock level
Narrative for excess justification (if applicable)
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:

Property Management Plan

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. One Draft / Submission: Submission: Addressee Copies
D004 One Final 60 DAA 120 DAA Draft | Final
Remarks: SFIL-NSM 2 3
A. Government shall require up to 30 calendar days to provide approval or revision AMSMC-PAE-D 0 1
recommendations. DDCC 0 2
B. Contractor shall revise and resubmit this deliverable no later than 30 days after
receipt of Government comments.
C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All
attachments shall be referenced and included with the report.
D. Development of this plan shall be in accordance with FAR 52.245-2 or 52.245-5, AR
71-13, AR 310-49, and AR 310-49-1.
E. Revisions of this plan may be directed by the Government within an individual task
order as required by the COR.
TOTAL: 2 6
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable Acquisition Document No. Specification Title:

No. Property Management Plan
D004

Instructions for Preparation:

The plan shall include:

a. This report shall cover all GFM and Contractor acquired equipment in inventory. The items shall be ordered first by
contract number, by Contract Line Item Number (CLIN) within each contract number, GFM line item, then NSN (if
applicable)

b. Each item entry shall contain the following information:

-+ Contract number
CLIN
NSN (if applicable)
Part number (if applicable)
Actual replacement percentage
Quantity on hand
Unit price
Authorized stock level
Quantity excess to authorized stock level
Narrative for excess justification (if applicable)
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:

Safety, Health, and Emergency Response Plan (SHERP)

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. As Submission: Submission: Addressee Copies
D005 Required By Task By Task Draft | Final
Remarks: SFIL-NSM 5 12
A. This plan shall be submitted as specified by individual Task Order. This plan shall be [sgi-cms 2 0
site specific. An approved, final plan is required prior to initiating operations at any SFIL-CME 1 0
specific site. AMSMC-PAE-D 0 1
B. This plan shall ensure the safety and health of working conditions on a specific Task | 2PSC 0 2
Order. This plan shall ensure compliance with (but not limited to): 29 CFR 1910, 29 | EY 2 2
CFR 1926, EM 385-1-1, AR 40-5, AR 50-6, AR 190-59, AR 385-59, AR 385-40, AR
385-61, DA Pam 40-173, DA Pam 50-6, DA Pam 385-61, CRDEC-CR-143 and 148,
FM 3-9, the Generic Medical Support Plan for the Non-Stockpile Chemical Materiel
Program, TB Med 503, PMCD 385-1, and PMCD 385-3.
C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All
attachments shall be referenced and included with the report.
TOTAL: 10 17
Prepared by: Date: Approved By: Date: Version:
1.0

Page 1 of 4




Deliverable Acquisition Document No. Specification Title:

No.
D005

Safety, Health, and Emergency Response Plan (SHERP)

Instructions for Preparation:
The SHERP shall address, but is not limited to:

Purpose and Objectives of Site Specific Operations, including applicable regulations, emergency phone numbers, and
general tasks

Site description, and results of any site characterizations

Chemicals known to have been used at the site

Transportation/relocation of equipment

Installation/setup of equipment

Health & safety responsibilities including Contractor’s safety organization and personnel responsibilities

Hazard identification and risk assessment including chemical hazards, Permissible Exposure Limits (PEL) of chemical
agents, physical hazards, industrial safety hazards, and an Activity Hazard Analysis

Training that includes basic safety & health training program, Unexploded Ordnance (UXO) training (if applicable),
site specific hazard training, safety meetings, safety inspections, first aid/CPR, safety briefings for visitors and
escorting visitors, and maintaining training records

Personal Protective Equipment (PPE) Program including PPE to be used for different categories of work to be
conducted at the site, respiratory protection action levels, respirator training, respirator fit-testing, and respirator
cleaning, inspecting, maintenance, sanitation, and storage

Methods of communication to be used at the site

Decontamination Section including personal hygiene, contamination prevention, personnel and equipment
decontamination procedures, and disposal of contaminated materials

General Site Safety Procedures that included forbidden practices, heavy equipment operation, mechanical equipment
operation, materials lifting, electrical hazards, safety in demilitarization operations, fire prevention and protection, cold
stress, heat stress, buddy system, insect bites and stings, and sharp cutting tools

Site Specific Medical Surveillance

Site Specific Emergency Response

UXO (if applicable), including personnel, response and general safety precautions, demilitarization of UXO, safety
precautions for fuzes, precautions for pyrotechnics and incendiary munitions, safety precautions for ground launched
and employed munitions, and disposal of UXO

Logs, reports, and record keeping that include Field Change Requests (FCR), on-site log, accident/incident reports,
accident exposure and experience, health and safety field log books, visitor log, and training log

Authorization of personnel to enter restricted areas

Final destruction/disposition of wastes

Site restoration

Equipment close-out

Material Safety Data Sheets (MSDS)

Field Team Review of SHERP documentation

The plan shall include the following specific attachments:

1.

Protective Action Plan (D007): The Contractor shall include the Protective Action Plan, Deliverable D007, with a site
specific implementation annex as an attachment to the SSWP.

Accident Prevention Safety Program (D021): The Contractor shall include the Protective Action Program,
Deliverable D021, with a site-specific implementation annex as an attachment to the SSWP.

Site Specific Medical Support Plan: The Contractor shall develop and implement a Site Specific Medical Support
Plan, as required by the subsequent task order. The Site Specific Medical Support Plan shall include Occupational
Health and Hygiene issues covering equipment installation and site operations. Occupational Health and Hygiene
issues shall describe procedures to be implemented by the Contractor to meet the Occupational Safety and Health
Administration (OSHA) and Army requirements during the equipment installation and operations at each site. The
plan shall also contain the basic standard operating procedures for occupational health, environmental health,
industrial health, and health care administration.
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Deliverable Acquisition Document No. Specification Title:

No.
D005

Safety, Health, and Emergency Response Plan (SHERP)

Instructions for Preparation:

3.1.

3.2.

3.3.

3.4.

3.5.

3.6.

3.7.

The Contractor shall establish a Site Specific Medical Surveillance Plan designed to assist in the prevention,
diagnosis, and treatment of occupational illnesses and injuries sustained during site operations. The purpose of
the SSMSP is:
- To assess the individual’'s health status prior to participation in site operations
To determine the individual’s ability to perform work assignments in the levels of PPE required by the
SHERP
To establish baseline data for comparison to future medical surveillance data in order to monitor any
changes in the health status of site personnel
To establish site specific facilities and procedures for emergency and non-emergency medical treatment of
personnel injured while participating in site activities
The Contractor shall establish an Occupational Health Program (OHP) in compliance with applicable OSHA and
DA standards to prevent, diagnose, and treat occupational illnesses and injuries sustained in the performance of
officail duties. The Contractor shall incorporate all personnel, who directly supervise, support, or conduct site
operations into the OHP. This OHP shall be based upon the Generic Medical Support Plan for the Non-Stockpile
Chemical Materiel Program.
The Contractor shall develop and implement, as part of the SHERP, an Occupational Health and Hygiene Plan
covering equipment installation and site operations in accordance with TB Med 503. In addition, the laboratory
chemical hygiene plan required by OSHA shall be included in the Occupational Health and Hygiene Program.
Following Government acceptance of the Plan, the Contractor shall implement an Occupational Health and
Hygiene Program in accordance with this plan. The OHHP shall be reviewed and updated annually as directed
by the PCO or COR.
As each operation and recovered CWM site is scheduled, the Contractor shall tailor the OHP to meet the specific
conditions expected. Contract medical personnel shall provide occupational health services under the OHP.
These services shall be limited to occupational associated maladies, but in emergency situations non-
occupational conditions shall also be treated. Medical personnel and technicians retained for this program shall
have the training and equipment to respond to chemical weapons/materials casualties.
As part of the OHP, the Contractor shall provide the occupational health services and health care administrative
services described in the Generic Medical Support Plan for the Non-Stockpile Chemical Materiel Program, for
the purpose of administering first aid, initial treatment and stabilization for non-life threatening, on-the-job
illnesses and injuries, as well as decontamination and initial treatment of chemical agent casualties. Medical
personnel shall be available during all operations and maintenance shifts. The Contractor shall have sufficient
medical personnel to adequately provide the spectrum of health services described above.
The Contractor shall establish and emergency response team composed of personnel who shall be trained in
providing emergency treatment to chemical agent casualties, including decontamination prior to transportation to
on-site or off-site treatment facilities.
The Contractor shall also equip and operate a dedicated patient transportation vehicle at the recovered CWM
site for movement of patients with non-life threatening injuries and illnesses to nearby hospitals for further
evaluation an treatment. The Contractor shall assure that a ground ambulance is available and used for
transportation of more seriously injured patients.

Emergency Response Capability: The Contractor shall conduct routine training exercises and drill the workforce in

all procedures necessary to assure that personnel respond properly in abnormal or emergency situations. These
situations include spills, fires, explosions, and release of chemical agents. The Contractor shall also ensure that the
proper notification agreements have been executed with local communities and particularly the communities’
emergency service providers. The Contractor shall provide communications equipment to enhance community
notification.

4.1.

Local coordination of Medical Support/Emergency Response Capability. At each operational site which is not
located on an active military installation, the Contractor shall solicit the support of the local emergency
organizations in dealing with potential emergencies. In particular the Contractor shall coordinate with local
hospital emergency facilities, local ambulance, rescue, and fire companies, state, county, and local officials, and
police and national guard units to provide emergency support in the event of a chemical incident exceeding the
Contractor’s ability to control. The decontamination and emergency treatment of chemical agent casualties and,
where appropriate, shall coordinate possible evacuation strategies with fire, police and national guard unites. To
formalize these preparations, the Contractor shall solicit memoranda of agreement between the Contractor and
these various organizations.
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Deliverable Acquisition Document No. Specification Title:

No.
D005

Safety, Health, and Emergency Response Plan (SHERP)

Instructions for Preparation:

5.

Accident Reporting: The Contractor shall prepare and submit as required by the subsequent task order,
Accident/Incident Reports (IAW D026). The Contractor shall prepare and furnish Accident/Incident Reports for all
accidents involving either injury or in instances where chemical agent is released to the environment. Reporting
procedures shall follow the guidance within PMCD 385-3.

Contingency Plan: The Contractor shall develop and implement a Contingency Plan, as required by the subsequent
task order. This plan shall document procedures that are to be used for immediate response to emergency situations
so that the affected groups or activities know in advance how they should react, and their role in meeting the
emergency. Emergencies, in additions to severe natural catastrophes, including fire, explosion, injury, and accidental
discharge of hazardous materials. The purpose of this section is to ensure that there is a process for responding to
emergency situations at the operation site. The Contingency Plan shall include, but not limited to the following:

Procedures for rapid response to emergency situations, including fire, explosion, injury, and accidental discharge
of hazardous materials, including failure of equipment. The procedures shall be compatible with, and coordinated
with the disaster control plan of the installation where the task site is located, if applicable. The procedures shall
include safety, security, surety, hazard assessment, and medical

The Contractor’s personnel responsible for responding to emergencies shall be identified, and the hierarchical
authority chain defined

The location and description of the first-aid stations, eyewash stations, CPR kits, first-response fire-fighting
equipment, and emergency response equipment intended for the protection of the task site and material storage
areas.

Communications procedures which include the coordination with the installation and local emergency facilities
Evacuation routes

Implementation strategies and procedures for test exercises. A list of personnel that shall be contacted
immediately in an emergency situation. This list shall include telephone numbers, and substitute personnel
Procedures for follow-up of injury, accident/incident investigation, and reporting
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:

Site Specific Work Plan (SSWP)

Deliverable
No.

D006

Acquisition Document No.

Frequency:
As
Required

First
Submission:

By Task

Subsequent
Submission:

By Task

Distribution:

Addressee

Copies

Draft Final

Remarks:

SFIL-NSM

12

A. This plan shall be submitted as specified by individual Task Order. This plan shall be

site specific. An approved, final plan is required prior to initiating operations at any
specific site. The requirements of this plan may be tailored to a specific site
application with written approval from the COR, to be included with the submitted
final document.

This plan shall address the specific requirements of the individual task order to
accomplish the contracted efforts. The Contractor shall consider the requirements of
CERCLA, RCRA, and any permitting requirements when developing the SSWP. This
plan shall ensure compliance with (but not limited to): 29 CFR 1910, 29 CFR 1926,
EM 385-1-1, AR 40-5, AR 50-6, AR 190-59, AR 385-59, AR 385-40, AR 385-61, DA
Pam 40-173, DA Pam 50-6, DA Pam 385-61, CRDEC-CR-143 and 148, FM 3-9,
Laboratory Quality Control Plan and Procedures for the NSCMP, Rev 1 July 1996,
and the Monitoring Concept Plan, Buried Chemical Materiel, Types 1 and 2
(Transportation, Storage, and Destruction), Rev 1, PMNSCM Sep 1997.

Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All
attachments shall be referenced and included with the report.

SFIL-CMS

SFIL-CME

AMSMC-PAE-D

DDCC

TEU

NIO|IO|IN|IN| O
NIN|FR|O|O

TOTAL:

11 17

Prepared by:

Date: Approved By:

Date:

Version:

1.0
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Deliverable Acquisition Document No. Specification Title:

No. Site Specific Work Plan (SSWP)
D006

Instructions for Preparation:
The SSWP shall include, but is not limited to:
Introduction
Scope
Purpose and Objectives of Site Specific Operations, including applicable regulations, and general tasks
Definition of Terms
Site background and setting
Description of each site
Buildings currently on the site
Proximity of the site to any surrounding wetland areas
Site accessibility to the public
Figure depicting the site and abutting properties
Initial evaluation including:
Type and volumes of waste present
Preliminary identification of response objectives and remedial action alternatives
Work rationale including:
Standard Operating Procedures (SOP) (D033)
Work approach
Remedial Investigation/Feasibility Studies
Costs, Schedule, and Key Assumptions
Organization, Personnel, & Task Management (to include resumes, training certifications, and medical certifications
for all assigned personnel, with key personnel specifically designated)
Command, Control, & Communications including:
Internal communications
External communications
Duties and responsibilities of key personnel
Equment including:
Heavy equipment
Light equipment
On-site enclosures
Holding facilities
Demilitarization or disposal equipment
Laboratory equipment
Monitoring equipment
Transportation of equipment
Communications equipment
Detection equipment
PPE
Medical equipment
- All applicable equipment operations manuals
Training
Schedules for personnel training on the use of equipment
Schedules for personnel training in chemical agents handling, emergency response, OSHA, and first aid/CPR
Field team review of the SSWP and SHERP, including how familiarization training will take place
Work Strategy
Technical approach
Outline and order of operations
Establishment of operations
Personnel preparation
Training
Mobilization
Medical Certification
Site briefings
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Deliverable Acquisition Document No. Specification Title:

No.

D006

Site Specific Work Plan (SSWP)

Instructions for Preparation:

Equipment preparation
Procurement or relocation
Installation/Set-up
Inspection and checkout
Calibration and certification

Demilitarization Operations

- Set-up demilitarization enclosure (if applicable)
Movement of equipment within enclosure (if applicable)
Munition or item assessment
Transportation of recovered material from holding facility
Material feed into demilitarization system
Demilitarization
Decontamination
Laboratory support
Waste disposal

- Air monitoring

Disposal strategy and locations

The plan shall include the following specific attachments:

1.

Site Specific Environmental Protection Plan (SSEPP): The Contractor shall develop and implement a Site Specific
Environmental Protection Plan, as required. This plan shall describe the procedures to be implemented during
operations to minimize impacts to the surrounding environment. The plan shall include the protection of land, water,
soil, and air resources during the execution of work at the site, protection of any archeological, historical, cultural, and
ecological resources at the site, as well as protection of surrounding residences/businesses. This plan shall address,
but shall not be limited to:
Introduction
Purpose
Pre-demilitarization site survey
Management of land resources tat includes
Access roads
Trees and vegetation
Landscape restoration
Soil erosion and sedimentation control
Protection of water resources
Dust and air pollution control that includes
Particulate emissions control
Burning
Waste management
Post demilitarization operation cleanup
Spill control
Spill contingency procedures
Site security

Government / Subcontractor Support Plan (D018 Management Plan): The Contractor shall include the
Government / Subcontractor Support Plan, Annex A of Deliverable D018 (Management Plan), with a site specific
implementation annex as an attachment to the SSWP.

Interim Holding Facility Plan (D008): The Contractor shall include the IHF Plan, Deliverable D008, with a site
specific implementation annex as an attachment to the SSWP.
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Deliverable Acquisition Document No. Specification Title:

No. Site Specific Work Plan (SSWP)

D006

Instructions for Preparation:

4. Chemical Data Acquisition Plan: The Contractor shall prepare and submit as required, a Chemical Data Acquisition
Plan. This plan shall describe the methods and techniques that the Contractor shall use in conducting sampling and
analyses tasks required by this contract. The plan shall describe all anticipated sampling requirements for analyzing
recovered chemical materiel, demilitarized wastes, soil, debris, water, etc. and include rationales for sample locations,
frequencies, equipment requirements, and analytical methods to be employed. This strategy shall also include the
methods that the Contractor shall use to ensure that sampling and analyses are performed accurately, and also
describe methods for decontamination of equipment to prevent cross contamination of samples. This plan shall
include the following information:

- Task description (including work site, unusual conditions, past site activities including chemically significant data)
Chemical Data Quality Objectives (DQO) (general, specific, accuracy, and precision)
Contractor task organization and functional areas of responsibility
Field activities that include

List of field equipment and supplies
Materials provided by the Government
Sampling locations
Sampling procedures
Sample chain of custody, packaging, and transportation documentation
Laboratory analytical procedures (including a sample preparation) that include
- Method specific DQO
Toxicity Characteristic Leaching Procedure (TCLP) DQO
Preventative Maintenance
Instrument calibration and frequency
Internal QC checks
Corrective actions
Data reduction, validation, and documentation
Dellverables that include
On-site daily QC reports (DCQR)
Laboratory DCQR
References
Annex A: Sampling Equipment and Materials Specifications
Annex B: Forms
Annex C: Depot Area Air Monitoring System (DAAMS) SOPs
Annex D: Glossary
5. Laboratory Analysis and Monitoring Plan: The Contractor shall develop and implement a Laboratory Analysis and

Monitoring Plan, as required. This plan shall describe routine chemical analytical tasks and air monitoring activities in
support of the Contractor’s site operations, including the procedures used in the operation. This strategy
encompasses field monitoring of agents/non-agents, laboratory analytical tests, and documentation of results. The
Laboratory Analysis and Monitoring Plan shall include:
Staffing (to include the education and experience of the Chief Chemist and each shift supervisor)
Laboratory analysis to include
Test methods for all routine agent and non-agent analyses
Identification of the sources of the samples
Schedules and procedures for testing of calibration standards
Capabilities for non-routine testing and analyses, and the general approach to investigation of chemical
problems
Means of determining extent of decontamination and cleanliness
RCRA special considerations
Documentation of test results
Procedures and frequency of instrument maintenance
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Deliverable Acquisition Document No. Specification Title:

No.
D006

Site Specific Work Plan (SSWP)

Instructions for Preparation:

Monltorlng capabilities to include
Agent and non-agent monitoring program
Methods for all routine sampling and analyses
Identification of the sources of the samples
Schedules and procedures for sampling, and testing/calibration of monitors
Response to alarming monitors, and capabilities for investigation and rectification fo the problem
Documentation of test results
Procedures and frequency of maintenance of monitors
Meteorological monitoring
Perimeter Exposure Monitoring
- Noise monitoring
Records reporting and storage/retrieval system
Strategy for interfacing with other systems at the site
Procedures for reacting to unusual and emergency situations

Laboratory Waste Management Plan: The Contractor shall develop and implement a Laboratory Waste
Management Plan, as required. This plan shall describe how the Contractor shall handle and dispose of laboratory
waste, and the policies and procedures for waste management in the laboratory as required by Federal, State, and
local laws, regulations, and permits. This plan shall contain:
- Specific information regarding the relevance and jurisdiction of State, Federal, and local statutes/regulations and
laws that are applicable for waste management
Detailed and specific information regarding the personnel responsibilities for every aspect of waste management,
including storage, disposal, handling, transport, training, and record keeping
Definitions of terms pertaining to waste management
Classifications of waste
Procedures for categorizing waste into hazardous and non-hazardous, utilizing State and Federal regulations
Procedures for storing, disposing, handling, and shipping laboratory waste
Identification process for waste storage containers
Listing of laboratory waste in terms of hazardous and non-hazardous waste
Procedures and controls for the use of satellite waste accumulation and 90-day storage areas
Methods for record keeping that include storage, disposal, handling, shipping, and identification of hazardous
waste
Training procedures and techniques for personnel required for accomplishment of each task defined for the
management of laboratory waste
Procedures for transfer of waste containers to a central storage location
Spill control and contingency strategy that include response actions in an event were to occur
Identification of sources of information pertaining to hazardous waste
Description of how laboratory waste management procedures will be integrated with other waste
management/disposal procedures

Transportation Plan (D009): The Contractor shall include the Transportation Plan, Deliverable D009, with a site
specific implementation annex as an attachment to the SSWP.

Quality Assurance Plan (D024): The Contractor shall include the Quality Assurance Plan, Deliverable D024, with a
site specific implementation annex as an attachment to the SSWP.

Laboratory Quality Control Plan: The Contractor shall develop and implement a Laboratory Quality Control Plan, as
required. This plan shall describe how the Contractor shall pro-actively perform monitoring and quality
assurance/quality control activities, and takes corrective actions to assure validity of laboratory data. This is required
to maximize the protection of the site personnel, the general public, and the environment. In general, the Contractor
shall comply with all applicable portions of the Laboratory Quality Control Plan and Procedures for the Non-Stockpile
Chemical Materiel Program, Revision 1, dated July 1996. This plan shall specify the Contractor’'s QC procedures to
ensure accuracy and validity of all laboratory and air monitoring data, establish processes for recording and reporting
QC activities in accordance with pertinent deliverables and regulatory guidance, and provide processes and
standards to measure and evaluate on-site demilitarization activities and resultant products. This plan shall include:
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Deliverable Acquisition Document No. Specification Title:

No.
D006

Site Specific Work Plan (SSWP)

Instructions for Preparation:

Purpose statement including
- Scope
Objectives
Structure and usage of this section
QC reports, internal and external audits
Laboratory certification
Certification/re-certification of laboratory equipment and air monitors
Corrective actions
Preventative maintenance
- References
Strategies for each of the following
Equipment calibration that includes criteria, procedures, and frequency
Acquiring, storing, handling, and QC of chemical agent standards
QC sampling procedures including
Sample preparation
Number and frequency of samples required (agent and non-agent)
Number and frequency of control samples
Control charts, performance charts
Statistical analysis
Documentation procedures

10. Site Closeout Plan: The Contractor shall develop and implement a Site Closeout Plan, as required. This plan shall
describe how the Contractor shall safely and efficiently close the site. This plan shall satisfy EPA requirements, RCRA
requirements, all applicable Federal, State, and local regulations, and conform to the needs and missions of the host
installation. This plan shall include:

Safety, security, manpower, and training requirements

Medical procedures and requirements

Hazard analysis

Closeout schedule

Air monitoring

Chemical sampling and continuous inspection for toxic substances
Waste disposal

Equipment decontamination, cleaning, inspection, and checkout
Transportation of equipment

Dis-establishment of operations, SOPs

Site restoration

Personnel debriefing
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:

Protective Action Plan

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. As Submission: Submission: Addressee Copies
D007 Required By Task By Task Draft | Final
Remarks: SFIL-NSM 2 12
A. This plan shall be submitted as specified by individual Task Order. This plan shall be [sgi-cms 2 2
site specific. An approved, final plan is required prior to initiating operations at any AMSMC-PAE-D 0 1
specific site. DDCC 0 2
B. This plan shall describe the specific protective equipment and procedures needed to | TEY 2 2
ensure work site and public safety for a specific Task Order. This plan shall ensure
compliance with (but not limited to): 29 CFR 1910, 29 CFR 1926, EM 385-1-1, AR
40-5, AR 50-6, AR 190-59, AR 385-59, AR 385-40, AR 385-61, DA Pam 40-173, DA
Pam 50-6, DA Pam 385-61, FM 3-9, PMCD 385-1, and PMCD 385-3.
C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All
attachments shall be referenced and included with the report.
TOTAL: 6 19
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable
No.

D007

Acquisition Document No.

Specification Title:
Protective Action Plan

Instructions for

Preparation:

The Contractor shall develop and implement, as required, a Protective Action Plan. The purpose of this plan is to describe
protective equipment and procedures necessary for operations at the site. The section shall discuss the types of
chemicals and their hazards at each site, and provide information as to the most serious public safety hazards/accidental
occurrence reasonably possible. It shall take into account the meteorological conditions using a downwind hazard
prediction model to determine a no-effects distance from the Chemical Warfare Materials (CWM) storage/demilitarization
area. This plan shall also describe the measures being instituted to mitigate the threat to the workers and public, to
include security, training, and public notification procedures to be used during an emergency. The section shall include
the following:

- Introduction

Government Agencies/Contractor responsibilities

Defi

nition of Terms

Technical overview that includes types of ordnance and possible contents/chemicals
Protective action and procedures including alternatives considered, and the PPE selected
Hazardous material storage area and hazardous material handling area information that includes:

Downwind hazard methodology

Schedule

Generator hazardous waste manifest

Emergency procedures
Security that includes:

Key

Site access

Emergency procedures

Perimeter checks
Shift changes

Key and lock controls

contact personnel

Training requirements

Des

Work flow description that includes:
Intrusive investigation

ign basis

Monitor alarm
Munitions item

Local support agreements that includes a local support response strategy, duly executed with local offices of
emergency preparedness liaison, police departments, fire and emergency medical services, Department of Health
and Human Services (DHHS), Commission on Public Health Support, and Department of Public Works

Site map including existing structures/obstructions and proposed maodifications required to accomplish the specific
task

Page 2 of 2




Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:
Interim Holding Facility Plan

Deliverable
No.

D008

Acquisition Document No.

Frequency:
As
Required

First
Submission:

By Task

Subsequent

Distribution:

Submission:

By Task

Addressee

Copies

Draft Final

Remarks:

A. This plan shall be submitted as specified by individual Task Order. This plan shall be
site specific. An approved, final plan is required prior to initiating operations at any

specific site.

B. This plan shall describe the specific protective equipment and procedures needed to
ensure work site and public safety for a specific Task Order. This plan shall follow the
format of, and ensure compliance with (but not limited to) the NSCMP Generic

Interim Holding Plan.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All

attachments shall be referenced and included with the report.

SFIL-NSM

SFIL-CMS

SFIL-CME

AMSMC-PAE-D

DDCC

TEU

NO|O|F|N|
NINIFR|O|IN O

TOTAL:

13 13

Prepared by:

Date:

Approved By:

Date:

Version:

1.0
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Deliverable
No.

D008

Acquisition Document No. Specification Title:
Interim Holding Facility Plan

Instructions for Preparation:

The Contractor shall develop and implement, as required, an Interim Holding Facility (IHF) Plan. The purpose of this plan
is to describe the Contractor’s procedures in providing temporary storage of Chemical Warfare Materials (CWM) which
may have been recovered from a site, identified, and packaged for storage/transportation. The plan shall include the

following:

Mission
Concept of IHF Operations including:

Storage procedures

Most probable event

IHF location/structure

Munitions categorization

Internal storage configuration, physical arrangement of CWM
Ventilation

Filter port

Air sampling port

Fire suppressant system

Lightning protection

Meteorologlcal data that includes downwind hazard determination

IHF hazard assessment

EPA Identification number

Generator Hazardous Waste Manifest Instructions that include manifesting shipments of CWM has hazardous
waste

Inventory procedures

Coordinating procedures with Government agencies and other contractors

Schedule or time line throughout demilitarization of CWM, or off-site shipment of CWM, whichever is applicable
Monitoring procedures including date, number, location, duration, and results of each sample

Description of sampling and analytical methods used

PPE use

Personnel roster and access control

Maintenance records

IHF specifications

Lock/hasp specifications

Security

Restricted Area postings

Communications information to include the types of communication devices to be used, and the parties with
whom communications is to be conducted

Support services during emergencies/contingencies
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:

Transportation Plan

Deliverable
No.

D009

Acquisition Document No.

Frequency:
As
Required

First
Submission:

By Task

Subsequent

Distribution:

Submission:

By Task

Addressee

Copies

Draft Final

Remarks:

A. This plan shall be submitted as specified by individual Task Order. This plan shall be
site specific. An approved, final plan is required prior to initiating operations at any

specific site.

B. This plan shall describe the specific protective equipment and procedures needed to
ensure work site and public safety for a specific Task Order. This plan shall follow the
format of, and ensure compliance with (but not limited to) the NSCMP Generic
Transportation Plan. The Contractor shall ensure compliance with all DOT, OSHA,
and EPA regulations for transportation of hazardous and non-hazardous cargo.
Special Transportation Matters shall include required chemical agent specific

information.

C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All

attachments shall be referenced and included with the report.

SFIL-NSM

10 40

SFIL-CMS

SFIL-CME

SFIL-CMP

AMSMC-PAE-D

DDCC

TEU

NIO|IO|FR|IF|N

NN R R k|-

TOTAL:

16 48

Prepared by:

Date:

Approved By:

Date:

Version:

1.0
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Deliverable
No.

D009

Acquisition Document No. Specification Title:
Transportation Plan

Instructions for Preparation:
The Contractor shall develop and implement, as required, a Transportation Plan. The purpose of this plan is to describe
the Contractor’s procedures in providing on and off site transportation of hazardous or Chemical Warfare Materials
(CWM) which may have been recovered from a site, identified, and packaged for storage/transportation. When tasked,
the Contractor shall establish the applicable containment systems, as well as formulate transportation options to include
truck, rail, and air. The Transportation Plan shall address and comply with all applicable Federal, State, and local
regulations concerning movement of hazardous materials, waste, and CWM. The plan shall include the following:
Background
Current actions
Execution plan

On-site movement
Off-site movement

Service support / other Government agencies involved

Regulatory approvals
Monitoring concept
Emergencies/contingencies

Methods of communication and signals
The following annexes shall be attached as required:

Task organization/organizational responsibilities (including POC contact numbers)
Summary of munitions recovered
Hazardous Waste Manifesting instructions
Technical Escort Unit and other DOD regulations
Packaging, containerizing, labeling, and manifesting for shipment
Aircraft loading
Transportation/Flight Plans
Primary and alternate routes
In-transit storage requirements
Diversion authorities
Vehicle identification and specifications
Other support
Environmental regulatory requirements and DOT regulations
Medical support
Shipment security, tracking, and accountability
Letter of approval from the local State Government office
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:

After Action Report

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. As Submission: Submission: Addressee Copies
D010 Required 90 DATC As Req Draft | Final
Remarks: SFIL-NSM 5 40
A. Draft reports shall be submitted no later than 90 days after completion of an SFIL-CMS 1 1
individual Task Order. This report shall be task specific. The Government reserves SFIL-CME 1 1
the right to provide comments to this deliverable, and the Contractor shall revise and | sgiL.-cmp 1 1
resubmit the deliverable within 30 days after receipt of the Government comments. AMSMC-PAE-D 1 2
B. This report shall serve as an official record of all operations taken at the site to DDCC 0 2
remediate CWM.
C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All
attachments shall be referenced and included with the report.
TOTAL: 9 47
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable Acquisition Document No. Specification Title:
No. After Action Report
D010

Instructions for Preparation:

The Contractor shall prepare an After Action Report that completely and thoroughly documents all operations completed
at the specific site. Data should include both positive and negative results. This document shall serve as an official public

record of actions taken to remediate recovered CWM. The report shall include the following:

Introduction / Background
Characterization of the site
Location
Chemical Warfare Materiel (CWM) assessment
Description of CWM
Quantity of CWM
Meteorological conditions encountered
Environmental considerations
Site remediation activities
Demilitarization equipment/systems
Demilitarization operations
System results
Laboratory results
Monitoring results
Safety support
Environmental support
Medical support
Waste disposal
Proof of ultimate disposition
Transportation
Chain of Custody documentation
Video of remediation activities
Closeout actions
Equipment
Site
Conclusions and recommendations
Appendix A: MSDS and toxicology information
Appendix B: Operating data
Appendix C: Analytical data

When new equipment has been designed and used for the task order, an annex discussing equipment performance,

problem areas, maintenance records, and suggested improvements shall be attached.
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title: Specification Title:
Non-Stockpile Systems Contractor Il | Cost Performance Report

Deliverable | Acquisition Document No. Frequency: First Subsequent Distribution:
No. Monthly Submission: Submission: Addressee Copies
D011 30 DAA Draft | Final
Remarks: SFIL-NSM 2
A. The Contractor shall develop a monthly report which follows the guidelines of the SFIL-CMI 1
attached DID DI-F-6000C. This report may be submitted electronically using SFIL-CMR 1
commercial software if approval and acceptance is received from the PCO. AMSMC-PAE-D 1
B. Report formatting may be adjusted to accommodate site specific factors. DCAS !
ATTACHMENT: DID DI-F-6000C
TOTAL: 0 6
Prepared by: Date: Approved By: Date: Version:
1.0
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AOl1

IOENTIFICATION WOLS!

DATA ITEM DESCRIPTION

AGENCY LI 14.)

ALY ¢

COST PERFORMANCE REPORT (CPR)

DoD DI-F-6000C

L B O(l(ﬂ(’leul.ul.Ol(

3.1 This report is prepared by contractors and consists of
five formats containing cost and related data for measuring
contractors' cost and schedule performance. Format 1 pro-

vides data to measure cost and schedule performance by

4. APPAQV AL DATE

1 December 1979

$. OFPICR OF PRIMARY
AECIFPONMBILITY

OASD (C)MS

sumnary level work breakdown structure elements. Format 2
pProvides a similar measurement by organizational or functional
cost categories. Format 3 provides the budget baseline plan

- OOC AELQUIRKD

against which performance is measured. Format 4 provides
manpower loading forecasts for (Continued on page 2)

T,

APPLICATION/ IMTERACL ATIONSMIS
7.1 The CPR normally will be required for selected contracts
within those programs designated as major programs in

- APPROVAL LIMITATION

accordance with DoD Directive 5000.1, "Major System Acquisi-
tions.” It will be established as a contractual requirement
as set forth in the DD Form 1421 Contract Data Requirements
List (CDRL), and DD Form 1660, Management System Summary List.

7.2 1If the CPR supports a contractual requirement for con-
tractor compliance with the Cost/Schedule Control Systems
Criteria (C/SCSC), the CPR data elements will reflect the
contractor's implementation in accordance with DoD Instruction
7000.2, “"Performance Measurement for Selected Acquisitions."

REFERCNC RS (Mander o8 Ciled
Sloat 0) haid

DoD 4120.3M, Aug 78
DoDD 5000.1, 18 Jan 77
DoDD 5000.19, 12 Mar 7¢
DoDD $5006.32, 10 Mar 7°
DoDI 7000.2, 10 Jun 77
DoDI 7000.10, 6 Aug 74
Cost Accounting
Standard 414, ) Sep °

If compliance with the C/SCSC is not contractually required,

(Continued on pages 2 and 3)

HMOSL NUMSERI®

00934

. PREOPARATION INSTRUC TIONS

10.1 OUnless otherwise stated in the solicitation, the effective

data item description to the extent defined within.

ment use.

remarks should accompany tapes or cards and identify pertinent i

essing.

10.2.1 Heading Information - Formats 1 through S

10.2.1.1 CONTRACTOR NAME AND LOCATION Enter the name, divisi
plant location and mailing address of the reporting contractor.

10.2.1.2 RDTE&E /7 PRODUCTION /_J: Check appropriate box.
are required for each type of contract.

(Continued on pages 3 through 13)

apply, and a listing of the tape or card data should be included

issue of the docu-

ment(s) cited in the referenced document(s) in this block shall be that listed in
the issue of the DoD Index of Specifications and Standards (reference DoD 4120.3M) and
the supplements thereto specified in the solicitation and will form a part of this

10.2 Bard copy printouts from contractors' internal mechanized reporting systems
may be substituted for CPR formats provided the printouts contain all the required
data elements at the specified reporting levels in a form suitable for DoD nanage-
Where data are furnished which require mechanized pProcessing, narrative

teams to which they
to expedite proc-

CPR formats will be completed in accordance with the following instructions:

on, if applicable,

Separate reports

10.2.1.3 CONTRACT TYPE/NUMBER: Enter the contract type, contract mmber and the number
of the latest contract change or supplemental agreement applicable to the contract.

FORM
T JUN e

DD 1664

rase or 18 raes




DI-F-600CC
3. DESCRIPTION/PURPOSE (Continued)

correlation with the budget plan and cost est.amate predictions.
Format 5 is a narrative report used to explain significant cost and
schedule variances and other identified contract problems.

3.2 CPR data will be used by DoD system managers to: (a) evaluate
contract performance, (b) identify the magnitude and impact of actual
and potential problem areas causing significant cost and schedule
variances, and (c) provide valid, timely program status information
to higher headquarters.

7. APPLICATION/INTERRELATIONSHIP (Continued)

the data elements to be reported on the CPR will be as specified in
the solicitation document or as subsequently negotiated.

7.3 Unless otherwise provided for in the contract, the CPR normally
will be required on a monthly basis and submitted to the Procuring
activity no later than 25 calendar days following the reporting
cutoff date. Reports may reflect data either as of the end of the
calendar month or as of the contractor's accounting period cutoff
date.

7.4 Data reported in the CPR will pertain to all authorized contract
work, including both priced and unpriced effort. The level of detail
to be reported normally will be limjited to level three of the Contract
Work Breakdown Structure (WBS) or higher. 1If a problem area is
indicated at a lower level of the WBS, more detailed data will be
provided until the problem is resolved. Functional data normally

will be reported at the total contract level rather than by individual
WBS elements. Certain aspects of the report are subject to negotia-
tion between the Government and the contractor, such as:

7.4.1 The specific variance thresholds which, if exceeded, require
Problem analysis and narrative explanations.

7.4.2 The specific organizational or functional categories to be
reported on Formats 2 and 4.

7.4.3 The specific time increments to be used for the baseline and
manpower loading projections required by Formats 3 and 4.

7.4.4 The reporting Provisions which apply to the COST oF MONEY line
—l = TWUNET
on Formats 1 and 2.

7.4.5 The reporting provisions which apply if compliance with C/sCsc
is not contractually required.

Page 2 of 18 Pages
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DI-F-6000C
7. APPLICATION/INTERRELATIONSHIP (Continued)

7.5 1In all cases, the CPR is subject to “"tailoring”™ to require less
data in accordance with the provisions of DoD Directive 5000.19,
"Policies for the Management and Control of Information Requirements, "
and DoD Instruction 5000.32, "DoD Acquisition Management Systems and
Data Requirements Control Program.” All negotiated reporting provisions
will be specified in the contracet, in¢luding the reporting frequency,
specific variance thresholds, and the WBS elements to be reported.

7.6 The prescribing document which generates this reporting require-
ment is DoD Instruction 7000.10, "Contract Cost Performance, Funds
Status and Cost/Schedule Status Reports.”

7.7 This Data Item Description supersedes DI-F-60Q0A.

10. PREPARATION INSTRUCTIONS (Continued)

10.2.1.4 PROGRAM NAME/NUMBER: Enter the program name, number,
acronym and/or the type, model and series or other designation of the
prime items purchased under the contract.

10.2.1.5 REPORT PERIOD: Enter the beginning and ending dates of the
period covered by the report.

10.2.1.6 SECURITY CLASSIFICATION: Enter the appropriate security
classification.

10.2.2 FORMAT 1 - WORK BREAKDOWN STRUCTURE:

10.2.2.1 SIGNATURE, TITLE AND DATE: The contractor's authorized
representative will sign the report and enter his title and the date
of signature.

10.2.2.2 QUANTITY: Enter the number of prime items to be procured on
this contract.

10.2.2.3 NEGOTIATED COST: Enter the dollar value (excluding fee or
profit) on which contractual agreement has been reached as of the
cutoff date of the report. For an incentive contract, enter the
definitized contract target cost. Amounts for changes will not be
included in this item until they have been priced and incorporated

in the contract through contract change order or supplemental agree-
ment. For a fixed-fee contract, enter the estimated cost negotiated.
Changes to the estimated cost will consist only of amounts for changes
in the contract scope of work, not for cost growth,
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D I-F-6 000C
10. PREPARATION INSTRUCTIONS (Continued)

)

10.2.2.4 ESTIMATED COST OF AUTHORIZED, UNPRICED WORK: Enter the
amount (excluding fee or profit) estimated for that work for which
written authorization has been received, but for which definitized
contract prices have not been incorporated in the contract through
supplemental agreement.

10.2.2.5 TARGET PROFIT/FEE M: Enter the fee or percentage of profit
which will apply if the negotiated cost of the contract {paragraph
10.2.2.3, above) is met.

10.2.2.6 TARGET PRICE: Enter the target price (negotiated contract
cost plus profit/fee) applicable to the definitized contract effort.

10.2.2.7 ESTIMATED PRICE: Based on the latest revised estimate of
cost at completion for all authorized contract work and the appropriate
profit/fee, incentive, and cost sharing provisions, enter the esti-
mated final contract price (total estimated cost to the Government).
This number normally will change whenever the estimated cost at
completion is revised.

10.2.2.8 SHARE RATIO: Enter the cost sharing ratio(s) applicable to )
costs over/under the negotiated contract cost. -

10.2.2.9 CONTRACT CEILING: Enter the contract ceiling price appli- --
cable’to the definitized effort.

10.2.2.10 ESTIMATED CONTRACT CEILING: Enter the astimated ceiling
price applicable to all authorized contract effort including both
definitized and undefinitized effort.

10.2.2.11 COLUMN (1) - ITEM

10.2.2.11.1 WORK BREAKDOWN STRUCTURE: Enter the noun description of
the WBS item for which cost information is being reported. WBS items
or levels reported will be those specified in the contract.

10.2.2.11.2 COST OF MONEY: Enter in Columns (2) through (16) the
Cost of Money associated with the Cost of Facilities Capital appli-
cable to the contract (see Cost Accounting Standard 414 for guidance).

10.2.2.11.3 GENERAL AND ADMINISTRATIVE (G&A): Enter in Columns (2)
through (16} the appropriate GaR costs. If G&A has been included in
the total costs reported above, G&A will be shown as a nonadd entry
on this line with an appropriate notation. If a G&A classification
is not used, no entry will be made other than an appropriate notation
to that effect.
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DI-F-6000C
10. PREPARATION INSTRUCTIONS (Continued)

10.2.2.11.4 UNDISTRIBUTED BUDGET: Enter in Columns (14) and (15) the
amount of budget applicable to contract effort which has not yet been
identified to WBS elements at or below the reporting level. For
example, contract changes which were authorized late in the reporting
period should have received a total budget; however, assignment of
work and allocation of budgets to individual WBS e¢lements may not

have been accomplished as of the end of the Period. Budgets which can
be identified to was elements at or below the specified reporting
level will be included in the total budgets shown for the WBS elements
in the body of the report and will not be shown as undistributed budget
All undistributed budget will be fully explained in the narrative
analysis section of the report (Format 5).

NOTE: The provisions made in this report for undis-
tributed budget are primarily to accommodate temporary situations
where time constraints prevent adequate budget planning or where
contract effort can only be defined in very general terms. Undis-
tributed budget should not be used as a substitute for adequate
contract planning. Formal budgets should be allocated to contract
effort and functional organizations at the earliest possible time,
normally within the next reporting period.

10.2.2.11.5 SUBTOTALS: Enter the sum of the direct, indirect, Cost
of Money, and G&A costs and budgets in Columns (2) through (16). 1In
Columns (14) and (15) alsoc add the undistributed budget.

10.2.2.11.6 MANAGEMENT RESERVE: An amount of the overall contract
budget withheld for banagement control purposes rather than for the
accomplishment of a specific task or set of tasks. In Column (14)
enter the total amount of budget identified as maAnagement reserve as
of the end of the current reporting period. In Column (15) enter
the amount of management reserve expected to be c nsumed before the
end of the contract. In Column (16) enter the difference between
Columns (14) and (15). Amounts of management reserve applied to

WBS elements during the reporting period and the rationale for the
figure in Column (15) will be explained in the narrative analysis on
Format S. (The entry in Column (195) is discretionary and may be zero
if the contractor does not wish to make an estimate.)

NOTE: Negative entries will not be made in Column (14)
There is no such thing as "negative management reserve.” If the
contract is budgeted in excess of the Contract Budget Base (the nego-
tiated contract cost plus the estimated cost for authorized-unpriced
work), the provisions applicable to formal reprograring and the
instructions in paragraphs 10.2.2.11.8, 10.2.2.12.6 and 10.2.2.12.7
apply.
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DI-F-6000C
10. PREPARATION INSTRUCTIONS (Continued)

10.2.2.11.7 TOTAL: Enter the sum of all direct, indirect, Cost of
Money, G&A costs, undistributed budgets and management resarves in
Columns (2) through (16).

10.2.2.11.8 VARIANCE ADJUSTMENT: In exceptional cases, the procuring
agency may authorize the contractor to establish baseline budgets
which in total exceed the Contract Budget Base. If the coatractor
uses a portion of the additional budget to eliminate variances appli-
cable to completed work, the total adjustments made to the schedule

and cost variances will be shown on this line. The total cost variance
adjustment entered on this line in Column (11) will be the sum of the
individual cost variance adjustments listed in Column (12).

10.2.2.11.9 TOTAL CONTRACT VARIANCE: In Columns (10) and (l1), enter
on this line the sum of the cost and schedule variances shown on the
TOTAL line and on the VARIANCE ADJUSTMENT line. In Column (14) enter
the sum of the negotiated contract cost plus the estimated cost for
authorized, unpriced work. 1In Column (15) enter the latest revised
estimate of cost at completion. In Column (16) enter the difference
between Columns (14) and (15).

10.2.2.12 Cols (2) through (16): 1If compliance with the C/SCSC is
contractually required, Columns (2) through (16) will contain informa-
tion developed by the contractor's system implemented in accordance
with the definitions and criteria contained in DoD Instruction 7000.2.
If compliance with C/SCSC is not contractually required, the data
elements in these columns will be negotiated using the definitions of
DoD Instruction 7000.2 for guidance.

10.2.2.12.1 Col (2) and Col (7) - BUDGETED COST~WORK SCHEDULED: For
the time period indicated, enter the Budgeted Cost for Work Scheduled
(BCWS) in these columns.

10.2.2.12.2 Col (3) and Col (8) - BUDGETED COST-WORK PERFORMED: For
the time period indicated, enter the Budgeted Cost for Work Performed
(BCWP) in these columns.

10.2.2.12.3 Col (4) and Col (%) -~ ACTUAL COST-WORK PERFORMED (ACWP) :
For the time period indicated, enter the actual direct and indirect
costs for work performed without regard to ceiling. 1In all cases,
costs and budgets will be reported on a comparable basis.

10.2.2.12.4 Col (5) and Col (10) - VARIANCE - SCHEDULE: For the time
period indicated, these columns reflect the differences between BCWS
and BCWP. For the current period, Col (5), schedule variance is
derived by subtracting Col (2) (BCWS) from Col (3) (BCWP). For the
cumulative to date, Col (10), schedule variance is derived by sub-
tracting Col (7) (BCWS) from Col (8) (BCWP). A positive figure
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DI-F-6000C
10. PREPARATION INSTRUCTIONS (Continued)

indicates a favorable variance. A negative figure (indicated by
parentheses) indicates an unfavorable variance. Significant variances
will be fully explained in the problem analysis on Format 5.

10.2.2.12.5 Col (6) and Col (11) = VARIANCE - COST: PFor the time
period indicated, these columns reflect the differences between

BCWP and ACWP. Por the current periocd, Col (6), cost variance is
derived by subtracting Col (4) (ACWP) frea Col (3) (BCWP). Por
cumulative to date, Col (l1), cost variance is derived by subtracting
Col (9) (ACWP) from Col (8) (BCWP). A positive figure indicates a
favorable variance. A negative figure (indicated by parentheses)
indicates an unfavorable variance. Significant variances will be
fully explained in the problem analysis on Format §.

10.2.2.12.6 Col (12) REPROGRAMING ADJUSTMENTS - COST VARIANCE:

Formal reprograming results in budget allocations in excess of the
Contract Budget Base and, in some instances, adjustments to Previously
reported variances. If such variance adjustments have been made, the
adjustment applicable to each reporting line item affected will be
entered in Col (12). The Total of Col (12) will equal the amount
shown on the Variance Adjustment line in Col (11).

10.2.2.12.7 Col (13) REPROGRAMING ADJUSTMENTS - BUDGET: Enter the
total amounts added to the budget for each reporting line item as the
result of formal reprograming. The amounts shown will consist of the
sum of the budgets used to adjust cost variances (Col (12)) plus the
additional budget added to the WBS element for remaining work. Enter
the amount of budget added to Rmanagement reserve in the space provided
on the Management Reserve line. The Total of Col (13) will equal the
amount the contract has been budgeted in excess of the Contract Budget
Base. An explanation of the reprograming will be provided in the
Problem Analysis Report.

NOTE: Cols (12) and (13) are intended for use only in
situations involving formal reprograming (over-taryet baselines).
Internal replanning actions within the Contract Budget Base do not
require entries in these columns. Where contractors are submitting
CPR data directly from mechanized systems, the addition of Cols (12)
and (13) as shown may not be practical due to computer reprograming
pProblems or space limitations. In such cases, the information may
be provided on a separate sheet and attached as Pormat la to each
subsequent report. Contractors will not be required to abandon or
modify existing mechanized reporting systems to include Cols (12)
and (13) if significant costs will be associated with such change.
Nor will contractors be required to prepare the report manually
solely to include this information.
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10. PREPARATION INSTRUCTIONS (Continued)

10.2.2.12.8 Col (14) - AT COMPLETION - BUDGETED: Enter the budgeted
cost at completion for the WBS items listed in Col (1). This entry
will congist of the sum of the original budgets plus or minus budget
changes resulting from contract changes, internal replanning, and
application of management reserves. The total should be equal to

the negotiated contract cost plus the estimated cost of authorized
but unpriced work except where special exception has been made
resulting in formal reprograming.

10.2.2.12.9 Col (1S) - AT COMPLETION - LATEST REVISED ESTIMATE:
Enter the latest revised estimate of cost at completion including
estinated overrun/underrun for all authorized work.

10.2.2.12.10 Col (16) = AT COMPLETION = VARIANCE: Enter the differ-
ence between the Budgeted - At Completion (Col 14) and the Latest
Revised Estimate at Completion (Col 15)] by subtracting Col (15) from
Col (14). A negative figure (indicated by parentheses) reflects an
unfavorable variance. Significant variances will be fully explained
on Format 5.

10.2.3 FORMAT 2 - FUNCTIONAL CATEGORIES:

10.2.3.1 Col (1) - ORGANIZATIONAL OR FUNCTIONAL CATEGORY: Under this
item list the organizational units or functional categories which
reflect the contractor's internal management structure in accordance
with Contractor/Government agreement. This format will be used to
collect organizational or functional cost information at the total
contract level rather than for individual WBS elements. The level

of detail to be reported will normally be limited to the organizational
level immediately under the operating head of the facility except
when there is a significant variance. 1If a problem area is indicated
at a lower level of the organization, more detailed data will be
provided until the problem is resolved.

10.2.3.2 COST OF MONEY: Enter in Columns (2) through (16) Cost of
Money applicable to the contract (CAS 414),

10.2.3.3 GENERAL AND ADMINISTRATIVE: Enter in Columng (2) through
(16) applicable G&A costs. (See paragraph 10.2.2.11.3).

10.2.3.4 UNDISTRIBUTED BUDGET: Enter in Cols (14) and (15) the budget
applicable to contract effort which cannot be planned in sufficient
detail to be assigned to a responsible organization or functional

area at the reporting level. The amounts shown on this format may
exceed the amounts shown as undistributed budget on Format 1 if

budget is identified to a task at or below the WBS reporting level
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10. PREPARATION INSTRUCTIONS (Cortinued)

but organizational identification has not been made; or may be less
than the amount on Format 1 where budgets have been assigned to
functional organizations but not to WBS elements.

10.2.3.5 SUBTOTAL: Enter the sum of the direct, indirect, Cost of
Money, and G&A costs and budgets in.Cols (2) through (16). 1In Cols
(14) and (15) also add the undistributed budget.

10.2.3,6 MANAGEMENT RESERVE: In Col (14) enter the amount of budget
identified as management reserve. In Col (15) enter the amount of
management reserve forecasted to be consumed before the end of the
contract. 1In Col (16) enter the difference between Cols (14) and (15).
The MANAGEMENT RESERVE entries will be identical to those shown on
Format 1. (The entry in Col (15) is discretionary and may be zero if
the contractor does not wish to make an estimate.)

10.2.3.7 TOTAL: Enter the sum of all direct, indirect, Cost of Money,
and G&A costs and budgets, undistributed budgets and management
reserves in Cols (2) through (16). The totals on this page should
equal the TOTAL line on page 1.

10.2.3.8 COLS (2) THROUGH (16): The instructions applicable to these
columns are the same as the instructions for corresponding columns on
Format 1 (see paragraphs 10.2.2.12.1 through 10.2.2.12.10). all
significant variances will be fully explained in the problem aralysis
on Format S,

10.2.4 FORMAT 3 - BASELINE:

10.2.4.1 BLOCX (1) ~- ORIGINAL CONTRACT TARGET COST: Enter the dollar
value (excluding fee or profit) negotiated in the original contract.
For a cost plus fixed-fee contract, enter the estimated cost negotiated.
For an incentive contract, enter the definitized contract target cost.

10.2.4.2 BLOCK (2) - NEGOTIATED CONTRACT CHANGES: Enter the cumula~
tive cost (excluding fee or profit) applicable to definitized contract
changes which have occurred since the beginning of the contract.

10.2.4.3 BLOCK (3) - CURRENT TARGET COST: Enter the sum of Blocks
(11 and (2), The amount shown should equal the current dollar value
(excluding fee or profit) on which contractual agreement has been
reached and should be the same as the amount shown as NEGOTIATED COST
on Format 1,

10.2,4.4 BLOCK (4) - ESTIMATED COST OF AUTHORIZED, UNPRICED WORK:
Enter the estimated cost {excluding fee or profit) for contract
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10. PREPARATION INSTRUCTIONS (Continued)

changes for which written authorizations have been received, but for
which contract prices have not been negotiated, as shown on Format 1.

10.2.4.5 BLOCK (5) - CONTRACT BUDGET BASE: Enter the sum of Blocks
(3) and (4).

10.2.4.6 BLOCK (6) - TOTAL ALLOCATED BUDGET: Enter the sum of all
budgets allocated to the performance of the contractual effort. The
amount shown will include all management resarves and undistributed
budgets. This amount will be the game as that shown on the TOTAL
line in Col (14) on Format 1.

10.2.4.7 BLOCK (7) ~ DIPFERENCE: In most cases, the amounts ghown
in Blocks (5) and (6) will be identical. If the amount shown in
Block (6) exceeds that shown in Block (5], the difference should be
reflected as a negative value and explained in the narrative analysis
on Format 5 at the time the negative value appears and subsequently
for any change in the value.

10.2.4.8 BLOCK (B) = CONTRACT START DATE: Enter the date the con-
tractor was authorized to start work on the contract, regardless
of the date of contract definitization. (Long lead procurement
efforts authorized under prior contracts are not to be considered.)

10.2.4.9 BLOCK (9) - CONTRACT DEFINITIZATION DATE: Enter the date
the contract was definitized.

10.2.4.10 BLOCK (10) - LAST ITEM DELIVERY DATE: Enter the date the
last major item of equipment is scheduled to be delivered to the
government as specified in the contract. The date shown should
represent the completion of the significant effort on the contract
(approximately 95\ of the total contractual effort in most cases) .

10.2.4.11 BLOCK (11) - CONTRACT COMPLETION DATE: Enter the contract
scheduled completion date in accordance with the latest contract
modification.

10.2.4.12 BLOCK (12) - ESTIMATED COMPLETION DATE: Enter the latest
revised estimate of contract completion.

10.2.4.13 coL (1) - ITEM:

10.2.4.13.1 PM BASELINE (BEGINNING OF PERIOD): The time-phased
performance measuremer.t baseline (including G&A) which existed at
the beginning of the current reporting period. Most of the entries
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10. PREPARATION INSTRUCTIONS (Continued)

on this line are taken directly from the PM BASELINE (END OF PERIOD)
line on the previous report. Por example, the number in Col (4) on
the PM BASELINE (END OF PERIOD) line from last month's report becomes
the number in Col (3) on the PM BASELINE (BEG INNING OF PERIOD) line
on this report. The number in Col (5) (end of period) last report
becomes Col (4) (beginning of period) this report, etc. This rule
pertains through Col (9) where the time increments change from monthly
to some other periods of time. At thig point, a portion of Col (10)
(end of period) would go into Col (9) (beginning of period) and the
remainder of Col (10) (end of period) would go into Col (10) (beginning
of period). Cols (11) through (16) simply move directly up to the
(beginning of period) line without changing columns.

10.2.4.13,2 BASELINE CHANGES: List by number, the contract changes
and supplemental agreements authorized during the reporting period.
All authorized baseline changes should be listed whether Priced or
unpriced. The amount of management reserve applied during the period
should also be listed.

10.2.4.13.3 PM BASELINE (END OF PERIOD) : The time-phased performance
measurement baseline as it exists at the end of the reporting period.
The difference between this line and the PM BASELINE (BEGINNING OF
PERIOD) should represent the effects of the authorized changes and
allocations of management reserves made during the period. Signifi-
cant differences should be explained in Format S - Problem Analysis
Report, in terms of reasons for hecessary changes to time-phasing

due to replanning, and reasons for the application of Management
Reserve.

10.2.4.13.4 MANAGEMENT RESERVE: Enter the total amount of management
reserve remaining as of the end of the reporting period.

10.2.4.13.5 TOTAL: Enter the sum of the PM BASELINE (END OF PERIOD)
and the management reserve in Col (16). This amount should be the
same as that shown on the TOTAL line in Col (14) on Format 1.

10.2.4.14 COL (2) - BCWS - CUM TO DATE: Enter the cumulative BCWS
for the periods indicated. The entry on the PM BASELINE (BEGINNING OF
PERIOD) line should be the same number reported as BCWS - CUM TO DATE
(Col (7)) on the TOTAL line of Format 1 of the previous month's CPR,
On the PM BASELINE (END OF PERIOD) line, enter the cumulative BCWS

as of the last day of the reporting period. (This should be the

same number which appears on the TOTAL line in Col (7) of Format 1 for
this reporting period.)
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10. PREPARATION INSTRUCTIONS (Continued)

10.2.4.15 COL (3) - BCWS FOR REPORT PERIOD: On the PM BASELINE
(BEGINNING OF PERIOD) line, enter the BCWS planned for the reporting
period. (This should be the number ia Col (d) on the PM BASELINE
(END OF PERIOD) line on the preceding month's report.)

10.2.4.16 Cols (4) through (14): In the Blocks above Columns (4)
through (9], enter the appropriate months for the next six report
periods. Enter the projected BCWS (by month for six months and by
other specified periods, or as negotiated with the procuring activity)
for the remainder of the contract.

10.2.4.17 COL (15) - UNDISTRIBUTED BUDGET: On the PM BASELINE
(BEGINNING OF PERIOD) line, enter the number from Col (15) on the m™
BASELINE (END OF PERIOD) line from the preceding report. On the ™
BASELINE (END OF PERIOD) line, enter the Undistributed Budget shown
in Col (14] on Format 1 of this report.

10,2.4,18 COL (16) - TOTAL BUDGET: On the PM BASELINE (BEGINNING
OF PERIOD] line enter the number from Col (16) on the PM BASELINE (END

OF PERIOD) line from the preceding report. In the section where base-
line changes (priced and unpriced contract changes and changes in
management reserve)l which occurred during the pericd are listed in
Col (1), enter the amount of each of the changes listed, (nego-
tiated cost for priced changes not previously reported as authorized,
unpriced changes; difference between estimated cost and negotiated
cost for priced changes previously reported as authorized, unpriced
changes; and estimated cost for authorized, unpriced changes). On
the PM BASELINE (END OF PEFRIOD) line, enter the sum of the amount in
the preceding columns on this line. On the MANAGEMENT RESERVE line,
enter the amount of management reserve available at the end of the
period. On the TOTAL line enter the sum of the amounts in this column
on the PM BASELINE (END OF PERIOD) line and the MANAGEMENT RESERVE
line. (This should equal the amount in Block (6) on this Format and
also the amount of the TOTAL line in Col (14) of Pormat 1.)

10.2.5 Pormat 4 - Manpower loading:

10.2.5.1 General: For those organizational or functional categories
shown in Col (1} equivalent man-months will be indicated for the
current reporting period, cumulative through the current period, and
forecast to completion. Direct man-months will be shown for each
organizational unit or major functional category for the contract.

An equivalent man-month is defined as the effort equal to that of one
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10. PREPARATION INSTRUCTIONS (Continued)

person for one month. Figures should be reported in whole numbers,
(Partial man-months, .5 and above, will be rounded to l; below .5 to
0.) When mutually agreed by the contractor and the Governzent, man-
power loading may be reported in terms of man-days or man-hours.

10.2.5.1.1 ORGANIZATIONAL OR FUNCTIONAL CATEGORY: List the organiza-
tional or functional categories which reflect the contractor's
internal management structure in accordance with Contractor/Govermnment
agreement, Categories shown should coincide with those shown on
Format 2 of the report.

10.2,5.1.2 TOTAL DIRECT: The sum of all direct man-months for the
organizational or functional categories shown in Col (1).

10.2.5.2 COL (2) - ACTUAL - CURRENT PERIOD: Enter the actual equiva-
lent man-months incurred during the current reporting period.

10.2.5.3 COL (3) - ACTUAL END OF CURRENT PPRIOD (CUM): Enter the
actual equivalent man-months incurred to date (cumulative) as of the
end of the report period.

10.2.5,4 COLS (4) THROUGH (14) - FORECAST (NONCUMULATIVE]: Enter a
forecast of manpower requirements by month for a six-month period
following the current period and by periodic increment thersafter,
such increment to be negotiated with the Procuring activity. The
forecast will be updated at least quarterly unless a major revision
to the plan or schedule has taken place, in which case forecasts will
be changed for all periods involved in the report submitted at the
end of the month in which the change occurred.

10.2.5.5 COL (15) - FORECAST AT COMPLETION: Enter the estimate of
equivalent man-months necessary for the total con*ract in Col (15)
by organizational or functional category. Any significant change in
the total number of man-months at completion of the contract ...,
Col (14) Total]l should be explained in Pormat 5 - Problem Analysis.

10.2.6 PORMAT 5 - PROBLEM ANALYSIS REPORT: The Problem Analysis
Report is a narrative report prepared to supplement the other pages
of the Cost Performance Report as well as other reports which identify
significant problems. The report should be prepared as specified on
Format S,
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:

Contract Work Breakdown Structure

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. As Submission: Submission: Addressee Copies
D012 Required 15 DAA Draft Final
Remarks: SFIL-NSM 2 2
A. The Contractor shall develop a Contract Work Breakdown Structure (CWBS) which SFIL-CMI 1 1
follows the guidelines of DOD Handbook 881. Contractor may use its own format SFIL-CMR 1 1
within the guidelines of this document specification. Document shall be legible and AMSMC-PAE-D 1 1
reproducible on standard 8 %2” X 11” paper, with electronic copy supplied on 3 %%”
diskette or email as appropriate. All attachments shall be referenced and included
with the report.
B. The WBS for this project shall have its 1% and 2™ levels equal to the 3" and 4" levels
of the Program Summary WBS (PSWBS).
C. The Contractor shall incorporate Government comments and changes as provided,
and shall resubmit CWBS 21 days after receipt of Government comments. The
Government anticipates two submissions of the CWBS prior to acceptance.
D. Individual task orders may specify a later first submission than the 15 DAA indicated
above.
E. The Contractor shall define the elements of the CWBS, and their relationship to the
specific task order.
TOTAL: 5 5
Prepared by: Date: Approved By: Date: Version:
1.0
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title: Specification Title:
Non-Stockpile Systems Contractor Il | Project Status Report
Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. Monthly Submission: Submission: Addressee Copies
D013 30 DAA Draft | Final
Remarks: SFIL-NSM 1
A. Contractor may use its own format within the guidelines of this document SFIL-CMR 1
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11” SFIL-CMS 1
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All SFIL-CME 1
attachments shall be referenced and included with the report. SFIL-CMP 1
B. These reports shall be submitted monthly during task period of performance. SFIL-CMI L
AMSMC-PAE-D 1
TEU 1
AED 1
TOTAL: 0 9
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable
No.

D013

Acquisition Document No.

Specification Title:
Project Status Report

Instructions for Preparation:
The report shall include:
- A cover sheet which includes the contractor's name and address, the contract number, the nomenclature of the
system or program, the date of the report, the period covered by the report, the title of the report, either the serial
number of the report or the Deliverable Number, the security classification, and the name of the issuing Government
activity.
A summary which includes a brief statement of the overall project status, covering the accomplished technical
activities and development, objectives of current efforts, summary of results, identification of major
problems/deficiencies with impact and recommended solutions
Description of the progress made against milestones and their status during the reporting period
A statement as to whether or not the project is on schedule
If not, the effort planned to recover schedule shall be included
Updated schedules, as required, with percentage completion of each task
A comparison of achieved performance compared against project baseline requirements
Effort expended on each task to date, and a brief description of the technical/operational accomplishments
Key dates for any testing program or pre-operational survey
Down time and reasons for equipment and operations
List of all designs and a brief description of each, with estimated completion
Narrative of outstanding problems existing as of the previous report, and resolution status
New problem areas encountered or anticipated, their effect on the project, and steps taken to alleviate
Significant results of conferences, trips, or meetings
Any information which may affect project schedule
Any significant changes to the contractor’s organization or method of operation, to the project management network,
or to the milestone chart

Problem areas affecting cost elements, with background and any recommendations for solutions beyond the scope of
the contract

Problem areas affecting cost elements, with background and any recommendations for solutions beyond the scope of
the contract
Cost curves showing actual and projected conditions throughout the contract

Any cost incurred for the reporting period and total contractual expenditures as of reporting dates
Person-hours expended for the reporting period and cumulatively for the contract

Planned effort for next reporting period, and anticipated results

Contract deliverables status
Attachments (tables, lists, or other applicable information)
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Specification Title:
Contract Funds Status Report

Contract Title:
Non-Stockpile Systems Contractor ||

Deliverable | Acquisition Document No. Frequency: First Subsequent Distribution.
No. Monthly Submission: Submission: Addressee Copies
D014 30 DAA Draft | Final
Remarks: SFIL-NSM 2
A. The Contractor shall develop a monthly report which follows the guidelines of the SFIL-CMI 1
attached DID DI-F-6004B. This report may be submitted electronically using SFIL-CMR 1
commercial software if approval and acceptance is received from the PCO. AMSMC-PAE-D 1
B. Report formatting may be adjusted to accommodate site specific factors.
ATTACHMENT: DID DI-F-6004B
TOTAL: 0 5
Prepared by: Date: Approved By: Date: Version:
1.0
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CONTRACT FUNDS STATUS REPORT (CFSR) DOD DI-F-6004B
' ORICRIPTION/PURSSSE ¢ aPPAOva, B2FE
3.1 The Contract Funds Status Report (CFSR), DD Form 1586, 1 Noveaber 1979
Figure 1, is designed to supply funding data about Defense AL
contracts to system managers for: (a) updating and fore-
casting contract fund requirements, (b) planning and decision- ASD(C)
tmaking on funding changes in contracts, (c) developing fund ¢ 00C mgauingD

reyuirements and budget estimates in support of approved
Programs, and (d) determining funds in excess of contract

needs and available for deobligation, and (e) obtaining § asPROvaL LimiTATION
rough estimates of termination costs.

v “DL!‘A"NCI'C..'L AT T
7.1 The CFSR is applicable to contracts over $100,000 in
value and 6 wonths in duration. It is not normally applicable

to firm-fixe! price contracts (as defined in DAR 3-404.2) P SIS TSNS RS (Mandaiery oo Cited
except for unpriced portions of such contracts that are

estimated to be at least twenty (20) percent of the initial DAR 3-404.2

contract value, and except for firm-fixed price contrac:s DAR 7-104.13S

which represent a major system acquisition or a major DAR 7-108.3

component thereof. DAR 7-203.4

DAR 15-205.42

7.2 Contractual Application. ONLY THOSE PARTS OF THE CTSR DAR Section 111,

ESSENTIAL TO THE MANAGEMENT OF EACH ACQUISITION WILL BE RE- Part 4
QUIRED. The DoD system manager will determine the need for DoD 5000.12M, 1 Mar 70

contract funds information and apply only those portions of
the CFSR deemed appropriate. (Continued on pPages 2 and 3)

wCoL muaEALS

70934

N, PAZSARATION INOTAUCTIONS

10.1 Specific Instructions

10.1.1 Item 1 - CONTRACT NUMBER. Enter the assigned contract number and the latest
modification number on which contractual agreement has been reached.

10.1.2 Item 2 - CONTRACT TYPE®. Enter the type of contract as identified in DAR,
Section III, Part 4; e.qg.,

Cost Plus Fixed Fee (CPFF)
Fixed Price Incentive (FP1), etc.

10.1.3 Item 3 - CONTRACT FUNDING FOR®. Enter the applicable type as follows:

Multi-Year Procurement (MYP)
Incrementally Funded Contract (INC)
Contract for a Single Year (SYC)

10.1.3.1 For FY. For contracts which are financed with funds 4ppropriated in more
than one fiscal year, a report 1s required for each fiscal Year's funds where the
Separate year's funds in the contract are associated with specific quantities of hard-
ware or services to be furnished. The fiscal year(s) being reported will be shown ip
this block and that year's share of the total target prices (initial and adjusted)
w1ll be shown in Jtems 9 and 10.

“Items marked with an asterisk (*) have been registered in the DoD Data Element

Dictionary. (Continued on pages 4 through 10} .
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DI-F-6004B (Continued)
7. APPLICATION/INTERRELATIONSHIP (Continued)

7.2.1 Level of Reporting. 1If a contract is funded with a single
appropriation, a single line entry at the total contract level should
be considered for CFsSr reporting. Reporting by line item or WBS
element will be limited to only those items or elements needed to
suppport funds management requirements and will normally not include
items funded for less than $500, 000 or elements below level two of the
contract WBS. Contracts which have a dollar value between $100,000
and $500,000 will require reporting at the total contract level only.

7.2.2 Multiple Appro riations. Where two or more appropriation
sources are used for funding a single contract, contractors will
segregate funds data by appropriation accounting reference. The pro-
curing agency will Supply the appropriation numbers applicable to in-
dividual line items or WBS elements., If a single line item or WBS
element is funded by more than one appropriation, methods for segregat-~
ing and reporting such information will be negotiated and specified

in the contract.

7.2.3 Mechanized Data Submissions. Computer products may be substi-
tuted for the DD Form 1586 provided all data elements are available

in a form suitable for DoD management use. Otherwise data should be
submitted in the attached form. Where data are furnished which require
mechanized processing, narrative remarks should accompany tapes or
cards and identify pertinent items to which they apply, and a listing
identifying tape or card data should be included to expedite Processing.
In the event that more than one Procuring agency desires mechanized
data Processing from a single contractor, the procuring agencies will
Provide the contractor with a uniform and mutually agreed upon set of
data Processing instructions.

7.3 Frequency and Submission. The Contract Funds Statug Report, DD
Form 1586 (Figure 1), will be a contractual requirement as set forth in
the DD 1423, Contract Data Requirements List (CDRL) and DD 1660, Man-
agement System Summary List. Unless otherwise Provided for in the
contract, the CFSR will be prepared as of the end of each Calendar
quarter or contractor accounting period nearest the end of each quar-
ter. The required number of copies of the CFSR will be forwarded

to the Administrative Contracting Officer (ACO) within 25 calendar
days after the "as of" date of the report, or as otherwise specified
in the contract. 1In the event of exceptional circumstances which
call for increased frequency in reporting, such frequency will not be
more often than monthly and will be specified in the contract or will
be mutually agreed upon.
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DI-F-6004B (Continued)
7. APPLICATION/INTERRELATIONSHIP (Continued)

7.4 Explanations of Terms

7.4.1 Open Commitments. For this report, a commitment represents
the estimated obligation of the contractor (excluding actrued expen-
ditures) to vendors or subcontractors (based on the assomption that
the contract will continue to completion).

7.4.2 Accrued Expenditures. For this report, include recorded or
incurred costs as defined within the Allowable Cost, Pee and Payments
Clause (DAR 7-203.4) for cost type contracts or the Progress Payments
Clause (DAR 7-104.35) for fixed price type contracrs, plus the esti-
mated fee or profit earned. Such costs include:

7.4.2.1 Actual pPayments for services or items Purchasegd directly
for the contract.

7.4.2.2 Costs incurred, but not necessarilv paid, for Stcrerpo~
issues, direct labor, direct travel, direct pther in-house costs and
allocated indirect costs.

7.4.2.3 Progress payments made to subcontractors.
7.4.2.4 Pension Costs provided they aye paid ar leas: quarterly,

7.4.3 Termination Costs. Although this TEDOrt 1s prepared on the
basis that the contract will continue to completion, ‘it s necessary
to report estimated termination cost by Government fiscal year ang
generally more frequently on incrementally funded TONtracts. The
frequency will be dependent on the funding need dates {i.e., guar-
terly) and should be compatible with the contracs funding clauses,
Limitation of Funds clause (cost type contracts) or Limirzation of
Obligation clause (fixed price type contracts). Termination costs
include such jitems as loss of useful life of special tooling, special
machinery and equipment; rental cost of unexpired leases; and settle-
ment expenses. The definition of termination costs is included in
DAR 15-205.42. 1In the event the Special Termination Costs clause
(DAR 7-108.3) is authorized, then costs defined in rhig tlause wy1]
be eliminated from the estimated termination costs.

7.5 This Data Item Description (DID) implements Iequirements pf Dop
Instruction 7000.10 for contract funds status reporting.

7.6 This DID supersedes DI-F-6004A.

Page 3 pf 33 Pages



DI-F-6004B (Continued)
10. PREPARATION INSTRUCTIONS (Continued)

10.1.4 Item 4 - APPROPRIATION. Enter the appropriation and Service
Bource in this block.

10.1.5 Item § - PREVIOUS REPORT DATE. Enter the cut-off date of
2he previous report. (Year, Month, Day)

10.1.6 Item 6 - CURRENT REPORT DATE. Enter the cut-off date appli-
Lable tp this report. (Year, Month, Day)

dD.1.7 Item 7 - CONTRACTOR. Enter the name, division (if applicable),
and mailing address of the reporting contractor.

10.1.8 JTtem 8 - PROGRAM. Identify the Program (if known) by name or

enter the type, model and series or other military designation of the

Prime item nx items Purchased on the contract. 1If the contract is for
services or a level-of-effort (research, flight test, etc.), the title
©f the service should be shown.

10.1.9 Item 9 - INITIAL CONTRACT PRICE. Enter the dollar amounts for
the initia} negotiated contract target price and contract ceiling price
“hen appropriate. For contracts which are financed with funds appro-
Pristed in more than one fiscal year, only the share of the total
Anitial target and ceiling associated with the fiscal year shown in
Item 3 will be entered.

Plus supplemental agreements) and adjusted contract ceiling price or
estimated ceiling price where appropriate. For contracts which are
financed with funds appropriated in more than one fiscal year, only
the share of the total adjusted target and ceiling assoclated with
the fiscal year shown in Item 3 will be entered.

10.1.11 Item 11 - FUNDING INFORMATION

10.1.11.1 Col. a. - LINE ITEM/WORK BREAKDOWN STRUCTURE (WBS) ELEMENT.
Enter the line item or WBS elements specified for CFSR coverage in
the contracet.

10.1.21.2 Col. b. - APPROPRIATION IDENTIFICATION. Enter the appro-
Priation number supplied by the DoD for the contract or, if applicable,
each line item or WBS element.

10.1.11.3 Col. c. - FUNDING AUTHORIZED TO DATE. Enter dollar amounts
of contract funding authorized under the contract from the beginning
through the report date shown in Item 6. This entry should contain
fonds applicable to the fiscal year(s) shown in Iterm 3.

Page 4 of 1) Pages ’




DI-F-6004B (Continued)
10. PREPARATION INSTRUCTIONS (Continued)

10.1.11.4 Col. d. - ACCRUED EXPENDITURES PLUS OPEN COMMITMENTS TOTAL.
For contract work authorized, enter the total of (a) the cumulative

accrued expenditures incurred through the end of the reporting period,
and (b) the open commitments on the "as of" date of the report. Enter

the total applicable to funds for the fiscal Year(s) covered by this
report as shown in Item 3. :

Note a.: On selected contracts, the separation of open commit-
ments and accrued expenditures by line item or WBS element may be a
negotiated requirement in the contract. Utilization of this provision
should be held to the minimum essential to support information needs
of the Procuring agency. 1In the event this separation of data is not
available in the contractor's accounting system or cannot be derived
without significant effort, provision should be made to permit use of
estimates. The pProcedures used by the contractor in developing esti-
mates should be explained in the Remarks section of the report.

Note b.: When a Notice of Termination has been 1ssued, potential
termination liability costs will be entered in this column. They will
be identified to the extent possible with the source of liability
(prime or subcontract).

10.1.11.5 Col. e. - CONTRACT WORK AUTHORIZED - DEFINITIZED. For the
fiscal year(s) shown in Item 3, enter the estimated price for the
authorized work on which contractual agreement has been reached, in-
cluding profit/fee, incentive and cost sharing associated with projected
over/underruns. Amounts for contract changes will not be included in
this item unless they have been priced and incorporated in the contract
through a supplemental agreement to the contrace,

10.1.11.6 Col. f. - CONTRACT WORX AUTHORIZED - NOT OEFINITIZED. Enter
the contractor's estimate of the fund requlrements for performing
required work (e.g., additional agreements or changes) for which firm
contract prices have not yet been agreed to in writing by the parties
to the contract. Report values only for items for whieh wIitten orders
have been received. For incentive type contracts, show total cost to
the Government (recognizing contractor participation). Enter in Nar-
rative Remarks a brief but complete explanation of the reason for the
change in funds,

10.1.11.7 Col. g. - SUBTOTAL. Enter the total estinated price for
all work authorized on the contract (Col. e. plus Col. £.).

Page 5 of 11 Pages



DI-F-6004B (Continued)
10. PREPARATION INSTRUCTIONS (Continued)

10.1.11.8 Col. h. - FORECAST - NOT YET AUTHORIZED. Enter an esti-
mate of fund requirements, including the estimated amount for fee or
profit, for changes proposed by the Government or by the contractor,
but not yet directed by the contracting officer. In the Narrative
Remarks state each change document number and estimated value of each
change.

10.1.11.9 Col. i. - FORECAST - ALL OTHER. Enter an estimate of fund
requirements for additional work anticipated to be performed (not
included in a firm proposal) which the contractor, based on his
knowledge and experience, expects to submit to the Government within
2 reasonable period of time.

10.1.11.10 Col. j. - SUBTOTAL. Enter an estimate of total require-
ments for forecast funding (the sum of Col. h. plus Col. i.). Specific
limitations on the use of the forecast funding section may be a part
of the contract.

10.1.11.11 Col. k. - TOTAL REQUIREMENTS. Enter an estimate of total
fund requirements for contract work authorized and forecast (the sum
of Col. g. plus Col. j.).

10.1.11.12 Col. 1. - FUNDS CARRYOVER. For incrementally funded
contracts only, report the amount by which the prior Federal fiscal
year funding was in excess of the prior year's requirement. If there
is no carryover, report zero. Specific instructions for the use of
this item may be made a part of the contract.

10.1.11.13 Col. m. - NET FUNDS REQUIRED. Enter an estimate of net
funds required, subtracting funds carryover in Col. 1. from total
requirements in Col. k.

10.1.11.14 Column Totals. Totals should be provided for Columns c.
through m. for all line items Or WBS elements reported.

10.1.12 Item 12 - CONTRACT WORK AUTHORIZED (WITH FEE/PROFIT) - ACTUAL
OR PROJECTED. Data entries will be as follows: In the first column,
actuals cumulative to date; in all other columns except the last,
projected cumulative from the start of the contract to the end of the
period indicated in the column heading; in the last column, the pro-
jected cumulative from the start to the end of the contrace,

Page 6 of 11 Pages



DI-F-6004B (Continued)
10. PREPARATION INSTRUCTIONS (Continued)

Columns 2 through 10 will be headed to indicate periods covering the
life of the contract and may be headed to show months, quarters, half
years and/or fiscal years as prescribed by the procuring agency.
Projected data should include all planned obligations, anticipated
accruals, anticipated over/under targets (total cost to the Government
recognizing contractor participation), G&A, and fee/profic.

10.1.12.1 OPEN COMMITMENTS. 1In the first column enter commitments
open as of the date of the report. In'subsequent columns enter the
projected commitments which will be open as of the end of each period
indicated by the column headings. The amount entered will be the
projected cumulative commitments less the planned cumulative expendi-
tures as of the end of time period indicated. At the end of the con-
tract, the amount will be zero.

10.1.12.2 ACCRUED EXPENDITURSS. 1In the firs< colunn enter actuals

to date. In subsequent columns enter the projected cumulative accrued
expenditures as of the end of each period indicated by the column
headings.

10.1.12.3 TIOTAL (12.a. & 12.b.). 1In the columns provided, enter the
total contract work authorized - actuals to date (column 1) or pro-
Jected (columns 2 through 10). This total is the sum of open commit-

ments and accrued expenditures through the periods indicated by the
column headings.

10.1.13 1Item 13 - FORECAST OF BILLINGS TO THE'GOVERNMENT. In the
first column enter the cumulative amount billed to the Government
through the current report date, including amoirts applicable to
progress or advance payments. 1In succeeding columns enter the amount
expected to be billed the Government during each period reported
(assuming the contract will continue to completion). Amounts will
not be cumulative.

10.1.14 Item 14 - ESTIMATED TERMINATION COSTS. In the columns pro-
vided, enter the estimated costs that would be necessary to liquidate
all Government obligations if the contract were to be terminated in
that period. Applicable fee/profit should be included. These entries
may consist of "rough order of magnitude"” estimates and will not be-
construed as providing formal notification having contractual sig-
nificance. This estimate will be used to sssist the Government in
budgeting for the potential incurrence of such cost. On contracts
with Limitation of funds/Obligation clauses, where termination costs
are included as part of the €unding line, enter the amounts required
for termination reserve on this line.

Page 7 cf 11 Pages



DI-F-6004B (Continued)
10. PREPARATION INSTRUCTIONS (Continued)

10.2 Narrative Remarks

10.2.. A separate sheet will be used to submit any additional infor-
mation or remarks which support or explain data submitted in this
report. Information on changes, as specified in the next two para-~
graphs, will also be reported in the remarks section.

10.2.2 General. The contractor will use the Remarks section of the
Contract Funds Status Report to submit information regarding changes,
as indicated below. A change in a line item will be reported when the
dollar amount reported in Item 11, Col. k. of this submission differs
from that reported in the preceding submission. The movement of
dollar amounts from one column to another (Item 11, Cols. e. through
j-)., indicating a change in the firmness of fund requirements, need
not be reported in this section. Change reporting should include the
following:

10.2.2.1 The location of the changed entry (page, line, and column);
10.2.2.2 The dollar amount of the change;

10.2.2.3 The coded identification of the cause (see classification
below); and

10.2.2.4 A narrative explanation of the cause of each change.

10.2.3 Change Categories. The contractor will use the categories
shown in this paragraph for identifying the reasons for changing

fund requirements. The System Manager will assist the contractor in
assigning change categories to assure the assignment of the proper
category in relation to the total program. These categories identify
two basic causes for changes in funds requirements - change in the
scope of the contract (identified simply as "Scope” changes) and
changes in the price with no change in the scope ("Price"™ changes).
Categories will be used as shown unless the contractor is advised of
specific alternatives through contractual channels. While the general
intent in providing categories for use is that one category will
describe one change, it is recognized that more than one category may
be required in selected cases of changes in estimates of fund require-
ments. In such cases reporting contractors should identify changes
using more than one change category and utilize the Remarks section

to describe the circumstances of overlap or duplication. The reasons
for change are broken down as follows:

Page B of 11 Pages



DI-F-6004B (Continued)
10. PREPARATION INSTRUCTIONS (Continued)

10.2.3.1 *"scope"” Changes. There are four categories for this Class
of reasons for change in estimates. Report Total Funds Requirements
changes (Item 11, Col. k.) due to:

10.2.3.1.1 Engineering Chanage*. An alteration in the physical
or functional characteristics of a system or item delivered, to be
delivered, or under developmen;. after establishment of such char-
acteristics. Specific changes must be separately identified and
quantified. Code Al.

10.2.3.1.2 Quantity Change*. A change’in quantity to be procured,
the cost of which is computed using the original cost-quantity re-
lationships, thereby excluding that portion of the current price
attributable to changes in any other category. Code A2.

10.2.3.1.3 Support Change*. A change in sSupport item requirements
(e.g., spare parts, training, ancillary equipment, warranty provisions,
Government-furnished Property/equipment, etc.). Code A3.

10.2.3.1.4 Schedule Change*. A change in a delivery schedule,
completion date or intermediate milestone. Each change must separately
be identified as Government responsibility or contractor responsibility
and quantified as to amount. Code A4.

10.2.3.2 Price Changes. There are three categories for this class.
Report Total Funds Requirements changes (Item 11, Col. k.) due to:

10.2.3.2.1 Economic Change*. A change due to the operation of one

or more factors of the economy. This includes specific contract changes
related to economic escalation and the economic impact portion of quan-
tity changes not accounted for by the original cost-quantity relation-
ships used to calculate quantity change variance. This category also
includes changing constant or current dollar amounts in program esti-
mates to reflect (1) altered price levels, or (2) definitized contract
amounts. Code B2.

10.2.3.2.2 Estimating Change*. A change in cost due to correction

of error or refinements of the base estimate. These include math-~
ematical or other errors in estimating, revised estimating relation-
ships, etc. Excluded from this category should be revisions of cost-
estimates that occur because of other change categories, i.e.,
engineering, support, schedule, etc. For example, a cost change which
occurs because of the addition of a new warhead is an engineering

Page 9 of 11 Pages
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DI-F=-6004B (Continued)
10. PREPARATION INSTRUCTIONS (Continued)

change, and not an estimating change; a revised production schedule
is a schedule change, not an estimating change. Code B3.

€. Other Changes*. A change in contractual amount for
reasons not provided for in other change categories. The reason for
the change should be stated. Code B4.

10.3 General note for ADP personnel processing this ttport:

10.3.1 Coding must be as indicated in the instructions. In cases
whnre. specific coding instructions are not provided, reference must
be made to the Department of Defense Manual for Standard Data
Elements, DoD 5000.124. Failure to comply with either the coding
instructions contained herein or those published in referenced

manual will make the noncomplier responsible for required concessions
in data base communication.

Page 10 of 11 Pages
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title: Specification Title:
Non-Stockpile Systems Contractor Il | Weldment Inspection Report
Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. As Submission: Submission: Addressee Copies
D015 Required Draft Final
Remarks: SFIL-NSM 5 3
A. Contractor may use its own format within the guidelines of this document SFIL-CMS 5 1
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11” AED 2 2
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All AMSMC-PAE-D 0 1
attachments shall be referenced and included with the report. DDCC 0 2
B. The Government shall require 7 days to review the report and provide comments to
the Contractor. The Contractor shall revise and resubmit the report no later than 7
days after receipt of Government comments.
C. The content of this report shall be in accordance with paragraphs 5.1.4.1 through
5.1.4.4 or MIL-STD-1261C(MR), Magnetic Particle Inspection, Radiographic
Inspection, Dye Penetrant Inspection, and Ultrasonic Inspection.
TOTAL: 12 9
Prepared by: Date: Approved By: Date: Version:
1.0
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:

Engineering Change Proposals

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. As Submission: Submission: Addressee Copies
D016 Required Draft Final
Remarks: SFIL-NSM 4 2
A. ECPs shall be submitted upon identification of a change to the baseline design. SFIL-CMS 1 1
B. The Government shall require 15 days to review the report and provide comments to AED ! !
the Contractor. The Contractor shall revise and resubmit the report no later than 15 AMSMC-PAE-D ! !
days after receipt of Government comments.
C. ECP tracking shall be accomplished via computer based system interfaced with the
Government.
D. The ECP should provide technical, cost, schedule, and logistics impacts for the item
or system involved in the applicable task.
E. The ECP format and content shall be in accordance with Appendix A of MIL-STD-
481B.
TOTAL: 7 5
Prepared by: Date: Approved By: Date: Version:
1.0
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title: Specification Title:
Non-Stockpile Systems Contractor Il | Engineering Drawings

Deliverable Acquisition Document No. Frequency: First Subsequent

Distribution:

No. As Submission: Submission:

D017 Required

Addressee

Copies

Draft Final

Remarks:

SFIL-NSM

A. Technical content guidance and specifications for Engineering Drawings is contained

SFIL-CMS

in the basic contract references and the specific Task Order.

SFIL-CME

B. The Government shall require 30 days to review the report and provide comments to

AED

DDCC

OIN|ININ| >

NEIRIEES

the Contractor. The Contractor shall revise and resubmit the report no later than 30
days after receipt of Government comments. The Government anticipates two

iterations before approval.

C. Drawings shall be produced in accordance with MIL-STD-100E, Notice 1 and MIL-T-

31000.

D. Drawings shall show the proposed equipment, and its detailed layout including any
ductwork, piping, conduits, and clearances. The detailed layout drawings will also

include elevations of all mechanical, electrical, heating, and ventilation equipment.

TOTAL:

10 8

Prepared by: Date: Approved By:

Date:

Version:

1.0
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title: Specification Title:
Non-Stockpile Systems Contractor Il | Management Plan
Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. Annual Submission: Submission: Addressee Copies
D018 30 DAA Draft | Final
Remarks: SFIL-NSM 4 4
A. Contractor may use its own format within the guidelines of this document SFIL-CMR 1 1
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11” SFIL-CMS 1 1
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All SFIL-CME 1 1
attachments shall be referenced and included with the plan. SFIL-CMP 1 1
B. The Government shall require 30 days for review and comment on the draft plan SFIL-CMI L L
submission. The Contractor shall revise and resubmit the plan 60 days following AMSMC-PAE-D L L
Government comment. The plan shall be reviewed and updated on an annual basis. | 'EY L L
C. This plan shall be revised an updated each time the Contractor receives a new task
award. The revised plan shall include the updated requirements needed for
completion of the new task.
D. The deliverable shall include other Government agencies involved with efforts
associated with this contract.
TOTAL: 11 11
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable Acquisition Document No. Specification Title:

No.
D018

Management Plan

Instructions for Preparation:

This plan describes the Contractor’s organization, assignment of functions, duties, and responsibilities, management
procedures and policies, and reporting requirements for the conduct of task orders under this contract. This plan shall
include:

A cover sheet which includes the contractor’'s name and address, the contract number, the nomenclature of the
system or program, the date of the report, the period covered by the report, the title of the report, either the serial
number of the report or the Deliverable Number, the security classification, and the name of the issuing Government
activity.
A summary which includes a brief statement of the overall organizational approach to managing this contract, and the
corporate support provided by the organization to accomplish all objectives
A table of contents and index
Organizational structure
Supporting narrative describing corporate structure
Functional relationships
Responsibilities
Participating elements and subcontractors
Contracted effort management
Organizational chart identifying key personnel and decision makers
Definition of lines of control and authority
Contractor / Government interface and conflict resolution
Subcontractor interface and conflict resolution
Methodology
Technical approaches (as applicable)
Task management
Property management
Planning
Logistics & maintenance
Training
Operations
Documentation
Engineering and development
Test and evaluation
Fabrication
Configuration management
Security
Safety
Quality Assurance & standardization
Environmental compliance
Delivery & acceptance procedures
M|Iestone development
Personnel plan
Staffing requirements
Retention and turnover management
Downtime management
Skill, education, and security requirements

The plan shall include the following specific attachments:

1.

Government / Subcontractor Support Plan: This plan shall discuss the roles and responsibilities of Government
agencies and any other contractors involved with other operations or directly supporting the Contractor’s operation at
the site. Operational areas to be covered include, but are not limited to, air monitoring, sampling, emergency
response, packaging of samples, emergency recovery and destruction of CWM, hazardous waste transportation and
disposal, safe/secure transportation of suspect chemical surety material samples or munitions, and on-site destruction
of recovered munitions determined to be unsafe for transportation. Specifically, the clear delineation of responsibilities
of the Technical Escort Unit (TEU) in the handling and transport of CWM determined to be unsafe for transportation,
or of suspect chemicals surety material (CSM) samples and munitions shall be discussed.
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Deliverable Acquisition Document No. Specification Title:

No. Management Plan
D018

Instructions for Preparation:
2. Data Control Plan: Considerations shall be taken for fire protection, redundant files, and technical information
libraries. This plan shall discuss the following processes:
- Receipt of data
Storagef/filing
Retrieval
Incorporation of revisions and changes
Reproduction
Distribution
Bookeeping
Document security
Disposal
Audit guidelines
Document turnover to the Government
Data control training
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title: Specification Title:
Non-Stockpile Systems Contractor Il | Environmental Compliance Plan
Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. As Submission: Submission: Addressee Copies
D019 Required By Task By Task Draft | Final
Remarks: SFIL-NSM 3 2
A. This plan shall be submitted as specified by individual Task Order. This plan shall be [sgi-cms 1 1
site specific. An approved, final plan is required prior to initiating operations at any SFIL-CME 2 1
specific site. The requirements of this plan may be tailored to a specific site SFIL-CMP 1 1
application with written approval from the COR, to be included with the submitted AMSMC-PAE-D 0 1
final document. TEU 1 1
B. This plan shall address the specific requirements of the individual task order to
accomplish the contracted efforts. This plan shall be used for the environmental
management of the task objectives, and is separate from the Site Specific
Environmental Protection Plan of the SSWP. The Environmental Compliance Plan
shall ensure the site operations are managed in compliance with all Federal, State,
and local environmental regulations. This plan shall also be used for obtaining and
managing any permits required to complete site operations.
C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11"
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All
attachments shall be referenced and included with the report.
TOTAL: 8 7
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable Acquisition Document No.
No.

D019

Specification Title:
Environmental Compliance Plan

Instructions for Preparation:

Site background

Permit requirements

Compliance management

Waste disposal
Non-hazardous waste
Hazardous waste
CWM waste

The Contractor shall prepare, for Government approval, an Environmental Compliance Plan, which describes in detail the
processes and management approach to ensure compliance with all Federal, State, and local environmental regulations
to include any permitting actions required to complete site operations. The Contractor shall prepare the plan specifically
tailored to the task order, and provide the detailed applicable CERCLA or RCRA information for the site tasked.
Specifically, the plan shall include, but is not limited to:

Applicable regulatory guidance
Detailed listing of all applicable regulations
Breakdown of Federal, State, and local environmental management for the specific site
Environmental management requirements for intended task, to include all subtasks

Detailed listing of existing, pending, and necessary permits for task completion, to include building permits
Thorough process description for obtaining and maintaining permits for life of task
Permit closure requirements

Environmental audit procedures
Notice of Violation (NOV) corrective action process
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:
System Safety Program Plan

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. Once Submission: Submission: Addressee Copies
D020 30 DAA Draft | Final
Remarks: SFIL-NSM 7 7
A. An approved, final plan is required prior to initiating operations at any specific site. SFIL-CMS 3 2
The requirements of this plan may be tailored with written approval from the COR, to | sgiL.-cMmE 2 1
be included with the submitted final document. The Government reserves the right to [ AMSMC-PAE-D 0 1
make comments and suggest revisions within 30 days of submission. The Contractor [ Agp 2 1
shall revise and resubmit within 7 days. This plan shall be updated annually. TEU 2 1
B. This plan shall meet the requirements of AR 385-16, the CSDP System Safety DDCC 0 L
Management Plan, and MIL-STD-882B. The SSPP shall identify a Safety Manager
who will have authority to implement this plan. In the event of personnel change, a
revision of this plan must be submitted.
C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11"
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All
attachments shall be referenced and included with the report.
TOTAL: 16 14
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable Acquisition Document No. Specification Title:

No. System Safety Program Plan
D020

Instructions for Preparation:
The Contractor shall prepare, for Government approval, a System Safety Program Plan, which describes in detail the
tasks and activities of system safety management and system safety engineering required to identify, evaluate, and
eliminate or control hazards throughout the system life cycle. The purpose of this plan is to provide a basis of
understanding between the Contractor and PMNSCM to ensure that adequate consideration is given to safety during all
life cycle phases of the program and to establish a formal, disciplined program to achieve the system safety objectives.
Specifically, the plan shall include, but is not limited to:
System safety organization
Safety organization and function within the Contractor, and its relationship to the program
Responsibility, authority, and accountability of system safety personnel, other organizations, and subcontractors
Hazard resolution authority
Integration and coordination of system safety efforts, including information dissemination
Management decision process for critical hazard identification, corrective action, and project deviations
Safety and Health review program
Equipment and facility design
Engineering Change Proposals
Pre-operational surveys
Operations
Quantitative and qualitative hazards analysis methods
Safety audits
Item-by-item safety review and requirements analysis
System safety risk assessment process in accordance with MIL-STD-882B
Hazard log and tracking system development
System safety testing program
Establishment process for safety and health training requirements
Integration of safety and health findings from the review and tracking process
Safety verification procedures
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:

Accident Prevention Safety Program

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. Once Submission: Submission: Addressee Copies
D021 30 DAA Draft | Final
Remarks: SFIL-NSM 7 7
A. An approved, final program is required prior to initiating operations at any specific SFIL-CMS 3 2
site. The requirements of this program may be tailored with written approval from the | sgi-cmE 1 1
COR, to be included with the submitted final document. The Government reserves AMSMC-PAE-D 0 1
the right to make comments and suggest revisions within 30 days of submission. The | Teu 2 1
Contractor shall revise and resubmit within 7 days. This plan shall be revised as DDCC 0 1
required by each individual task order.
B. This plan shall meet the requirements of (but is not limited to) AR 385-10, 29 CFR
1910, and 29 CFR 1926.
C. Contractor may use its own format within the guidelines of this document
specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All
attachments shall be referenced and included with the report.
TOTAL: 16 14
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable Acquisition Document No.
No.

D021

Specification Title:
Accident Prevention Safety Program

Instructions for Preparation:

The Contractor shall develop and implement an Accident Prevention Safety Program, as required by the subsequent task
order. The Accident Prevention Safety Strategy shall detail the Contractor’s strategy for the prevention of both personnel

injury and damage to equipment and facilities from chemical agent, explosion, and industrial related accidents during site
operations. Specifically, the plan shall include, but is not limited to:

Safety administration
Safety training

Safety education

Safety promotion

Safety engineering

Safety inspections

Safety standards and codes

Accident investigation and reporting

Accident analysis
Safety records
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:

Contract Performance Plan

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. Once Submission: Submission: Addressee Copies
D022 30 DAA Draft | Final
Remarks: SFIL-NSM 1 1
A. An approved, final plan is required prior to initiating operations at any specific site. AMSMC-PAE-D 2 2

The requirements of this plan may be tailored with written approval from the COR, to

be included with the submitted final document. The Government reserves the right to

make comments and suggest revisions within 30 days of submission. The Contractor

shall revise and resubmit within 30 days. This plan shall be reviewed and revised

annually.
B. Contractor may use its own format within the guidelines of this document

specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”

paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All

attachments shall be referenced and included with the report.

TOTAL: 3 3
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable Acquisition Document No. Specification Title:

No.
D022

Contract Performance Plan

Instructions for Preparation:

The Contractor shall develop and implement a Contract Performance Plan, as required by subsequent task order. The
Contract Performance Plan shall define the Contractor’s organization, controls, responsibilities, interfaces, procedures,
technical approach, methods, schedules, and resources necessary to implement and accomplish contractor program
management and performance of the specified contract. This plan will provide a baseline for measurement of Contractor
performance. Specifically, the plan shall include, but is not limited to:

1.

Organization: Chats and supporting narrative describing the management structure the contractor establishes to
manage the contractual commitments. The plan shall define the direct lines of control, responsibilities, functional
relationships, and authority between the management organization for this program and the contractor’s other
organizational elements. The plan shall also describe all interfaces between the contractor and the Government, and
between the contractor and other contractors that are necessary and pertinent to the accomplishment of contractual
tasks, projects, or programs.

Technical Approach: A narrative description of the technical approach or methods the contractor shall employ to
accomplish contractual tasks, projects, or programs.

Program Schedule: A detailed program schedule of each work element, tasks, or phases showing the period and
time phase relationship of each work element, tasks, or phase. The appropriate project milestones, sequential task
completion dates, and deliverable submission dates shall be identified.

Labor Hours: Man-hour estimates by labor category for each work element, task, or phase should be provided by
month in a tabular format, with cumulative totals.

Cost Data: Labor costs associated with the man-hours identified, along with material costs and other direct charges
by task, element, or phase, with cumulative totals.
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:

System Safety Hazard Analysis Report

Deliverable Acquisition Document No. Frequency: First Subsequent Distribution:
No. As Req Submission: Submission: Addressee Copies
D023 30 DAA Draft | Final
Remarks: SFIL-NSM 2 2
A. The requirements of this report may be tailored with written approval from the COR, AMSMC-PAE-D 0 1

to be included with the submitted final document. The Government reserves the right

to make comments and suggest revisions within 30 days of submission. The

Contractor shall revise and resubmit within 30 days. This plan shall be reviewed and

revised at the completion of each phase of system development.
B. The Contractor shall generate data for this report in accordance with MIL-STD-882C.

Contractor may use its own format within the guidelines of this document

specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”

paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All

attachments shall be referenced and included with the report.

TOTAL: 2 3
Prepared by: Date: Approved By: Date: Version:
1.0
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Deliverable Acquisition Document No. Specification Title:

No.
D023

System Safety Hazard Analysis Report

Instructions for Preparation:

The Contractor shall prepare a System Safety Hazard Analysis Report for any new or modified system, as required by
specific Task Order. This report is generated using the data in accordance with MIL-STD-882C. An analysis will be
performed during each phase of system development or modification. Specifically, the plan shall include, but is not limited

to:

Descriptions of the physical and functional characteristics of the system and its components

Capabilities, limitations, and interdependence of these components as relevant to safety

System block diagrams or functional flow diagrams

Summaries of data used to determine safety aspects of design features

Summary of hazard analysis results

Subsystem failure mode descriptions, emphasizing interfacing subsystem operations

Configuration or phase of system when hazards are encountered

Complete descriptions of the potential/actual hazards inherent in the item being analyzed, or resulting from normal
actions, equipment failure, or handling of hazardous materials

Detrimental effects which could be inflicted on the subsystem, system, other equipment, facilities, or personnel
resulting from identified hazards, to include possible upstream and downstream effects

A risk assessment for each hazard, to include classification of severity and probability of occurrence prior to any
hazard mitigation

Recommended action to mitigate the identified hazards, with sufficient technical detail to permit design engineers the
ability to develop and assess design criteria resulting from the analysis, including alternate designs and life cycle cost
impacts

The effects of recommended actions on the assigned risk assessment

Any information relating to the hazards not discussed in other areas of the report

Status of pending actions to mitigate existing hazards

Complete list of cautions, warning notes, and procedures required for operation and maintenance manuals and
training courses
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Non-Stockpile Chemical Warfare Materiel

Deliverable Item Technical Specification

Contract Title:

Non-Stockpile Systems Contractor |l

Specification Title:
Project Quality Assurance Plan

Deliverable
No.

D024

Acquisition Document No.

Frequency:

As Req

First
Submission:

30 DAA

Subsequent

Distribution:

Submission:

90 DAA

Addressee

Copies

Draft Final

Remarks:

A. The requirements of this report may be tailored with written approval from the COR,

SFIL-NSM

SFIL-CMS

to be included with the submitted final document. The Government reserves the right
to make comments and suggest revisions within 30 days of submission. The
Contractor shall revise and resubmit within 60 days. This plan shall be reviewed and
revised as necessary for each task.

The Contractor shall prepare this plan in accordance with the current PMCD Quality
Assurance Program Plan, and use 1ISO 9001 guidelines for quality programs. The
QA/QC system described by this document shall also include an implementation
schedule and methodology description. The Contractor shall not commence
operations prior to PQAP Government approval.

The Government reserves the right to conduct periodic Quality Assurance Audits for
the life of the contract. This audit will determine the effectiveness of the Contractor’s
Quality Assurance Plans, and provide recommendations or suggestions.

Contractor may use its own format within the guidelines of this document

SFIL-CME

SFIL-CMI

AMSMC-PAE-D

olr|[N| N o
NPT

specification. Document shall be legible and reproducible on standard 8 ¥2” X 11”
paper, with electronic copy supplied on 3 ¥2” diskette or email as appropriate. All

attachments shall be referenced and included with the report.

TOTAL:

10 9

Prepared by:

Date:

Approved By:

Date:

Version:

1.0
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